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FEASIBILITY STUDY
UNDER SECTION 216 OF PuBLIic LAwW 91-611, AS AMENDED
JOHN H. KERR DAM AND RESERVOIR
LowER ROANOKE RIVER
VIRGINIA AND NORTH CAROLINA

Introduction

The Feasibility Study, authorized under Section 216 of Public Law 91-611, the River and Harbor
and Flood Control Act of 1970, as amended, will review the operation of the John H. Kerr Dam
and Reservoir and report recommendations to Congress on the advisability of modifying the
structures or the structure’s operation and for improving the quality of the environment in the
overall public interest. Information developed during the Feasibility Study may become the
basis for actions specifically authorized by Congress or by the legislatures of the Sponsors, the
State of North Carolina, and the Commonwealth of Virginia, for actions under the continuing
authorities of the US Army Corps of Engineers, and for actions by non-government
organizations. The Study provides interested parties an opportunity to integrate multiple
perspectives and assets to achieve the common goal. The parties commit to effective and
efficient management of their responsibilities for the Study, and to the sharing of information
about the Study.

Approval of participation in this Feasibility Study by the US Army Corps of Engineers,
Wilmington District, was based on the Reconnaissance Phase Section 905(b) Analysis for John
H. Kerr Dam and Reservoir, Virginia and North Carolina 216 and a Supplemental Sheet prepared
in response to comments on the 905(b) from the U.S. Army Corps of Engineers South Atlantic
Division. These documents indicate that the Feasibility Study will address subjects determined
in the Initial Appraisal Report for the Study, and identified by citizens during hearings held in
the Study area. More than 40 topics were identified and categorized into 11 Study Subjects.
These tasks have been modified by combining the Downstream Aquatic Habitat task with the
Diadromous Fish task to form the Diadromous Fish and Downstream Riverine Aquatic
Resources Task. The Applicable Laws and Regulations Task has been deferred until later in the
Study process. There are 9 remaining study subjects to be addressed. Task implementation has
been developed to consider of each Study Subject. US Army Corps of Engineers Regulation
1105-2-100, Planning Guidance Notebook, provides full guidance regarding conduction of the
study.

Study Area Description

The John H. Kerr Dam and Reservoir is located on the Roanoke River, about 178.7 river-miles
above the mouth. It is in Mecklenburg County, Virginia, 20.3 miles downstream from
Clarksville, Virginia, 18 miles upstream from the Virginia-North Carolina border, and 80 air-
miles southwest of Richmond, Virginia. The area of inundation at the top of the gate elevation
for the Reservoir extends upstream on the Roanoke River 56 miles and extends 34 miles on the
Dan River. The project was completed in 1952.



John H. Kerr Reservoir is a significant regional resource. It provides quality natural resource-
based recreation for area residents and a desirable outdoor experience for more than 2 million
visitors a year. It provides municipal and industrial water supply, wastewater assimilation, and
enhanced farming and forestry opportunities. The Roanoke River Basin below John H. Kerr
Dam and Reservoir is one of the finest remaining river swamp forest ecosystems within the
eastern United States. These bottomland hardwood forests, uplands, and streams provide a high
quality habitat for fish, wildlife and waterfowl.

The study area includes the John H. Kerr Dam and Reservoir and the Roanoke River Basin
beginning at the Dam and proceeding downstream to the Albemarle Sound. For this study, the
area will be referred to as the Lower Roanoke River Basin. The Study Area is located in
Charlotte, Halifax, Mecklenburg, and Brunswick Counties of Virginia, and in Granville, Vance,
Warren, Halifax, Northampton, Bertie, Martin and Washington Counties of North Carolina. A
Reconnaissance Phase Section 905(B) Analysis is currently underway for the Philpott Lake to
determine if there is an interest in undertaking a Section 216 study for Philpott. If a 216 Study is
undertaken at Philpott, the study teams will work closely together to assure that any changes are
implements system wide. The Philpott Lake study area includes Patrick, Franklin, Henry, and
Pittsylvania Counties in Virginia, and Rockingham and Caswell Counties in North Carolina.
The study area is located in the following Virginia and North Carolina Congressional Districts,
respectively, the 4th and 5th and the 1st and 3"

The Phases of the Study

This Project Management Plan (PMP) will be prepared in three phases. The first phase details
the plan for the Feasibility Study to the first major decision point, the first In-Progress Review
(IPR). In the first phase of the Study, existing data about the Study Subjects will be gathered,
and recommendations for further study will be developed. As the Study progresses, the PMP
will be modified to detail the plans for Phases 2 and 3. The Sponsors may request changes in the
PMP, which will be changed by the USACE as plans for the Study change.

Upon completion of Tasks in Phase One, an IPR with more senior USACE representatives and
resource agency representatives will be conducted. The IPR will be a Feasibility Scoping
Meeting, as described in USACE Planning Guidance Notebook, Appendix G. The Feasibility
Scoping Meeting will ensure that the Study is correctly focused and that the essential Study
objectives are addressed.

In Phase Two of the Study, multiple technical studies addressing identified objectives, will be
performed to develop specific, quantitative, and qualitative goals and to assess existing
problems, needs, and opportunities. Addressing identified objectives in Phase Two via data
collection, modeling, and analysis will set the stage for alternative development in Phase Three.

In Phase Three of the Study, alternatives will be developed and evaluated to meet the goals and
objectives identified in Phase Two. Outputs and impacts of each alternative will be determined,
trade-off analysis performed, and, if appropriate, actions selected for recommendation to
Congress. A feasibility report and National Environmental Policy Act documentation will be
prepared.



Within the first phase, the Project Management Plan requires the following tasks for each Study
Subject.

Gather and evaluate existing relevant data.

Identify gaps in the existing relevant data.

Develop recommendations to fill gaps in the existing relevant data.

Identify and evaluate existing methods and tools for study of the subject.

Develop a plan to keep models and data available to the public and in compatible

formats.

Develop an approach for combining individual models and investigations into an

overall system evaluation.

o Develop a stepwise procedure to conceive and test alternatives to the existing
condition.

o Complete a risk analysis evaluation associated with gaps in existing methods and
tools necessary for study of the subject.

o Develop recommendations regarding further study of the subject.
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The level of accuracy within the descriptions and the associated cost estimates depends upon the
extent of uncertainties and the depth of investigations made in preparing them.

The detailed focus and scope of the entire Feasibility Study is incomplete. All investigations
performed for the Study will, at a minimum, comply with legal obligations and administration
policy and will not compromise professional standards. This will allow the all results of the
Study, even parts not receiving detailed analysis, to be of use and value to the Sponsors and
USACE. Requirements exceeding these minimum standards are presumed and will be
negotiated by the Sponsors and the USACE, based on complexity, available resources, and
associated risks.

For each Study Subject, adequate information will be developed in Phase One to produce a
product allowing the Sponsors and USACE decision-makers to decide what additional
investigation may be needed. Documentation and evaluation of existing data and study methods
will be produced for use by the Sponsors and USACE regardless of whether it becomes
incorporated as a Study Subject in the Feasibility Study. Initial goals of the IPR are to provide
information for determining areas in need of further study and to provide information regarding
authorized operation of John H. Kerr Dam and Reservoir for environmental restoration
considerations and for the Sponsors in the performance of their authorized functions.

Communication and Decision-making Processes

The Project Delivery Team (referred to as the Study Management Team in the Feasibility Cost
Sharing Agreement) is committing to the detailed Task Outline described below, to ensure full
communication and for identifying and resolving any concerns, problems, or disagreements.
Resolutions shall be reached through discussion among employees in the study management
level in which the issue arises and will be resolved at the earliest possible stage.



Examples of matters that may be discussed in these processes include coordination of USACE’s
requests for funds with the funding cycles of the Sponsors, a Sponsor's potential need to suspend
the Study due to lack of funding, and identification of work which the Sponsors may propose for
negotiation as work in-kind.

USACE and the Sponsors commit to appointing individuals with equivalent authority to act for
them, to ensure constant representation is available during established time periods for these
processes. Communication may include telephone and electronic communications and face-to-
face discussions, as needed to keep each other timely informed on all matters related to the
Study.

As the Feasibility Cost Sharing Agreement states, the John H. Kerr 216 Executive Committee is
tasked with ensuring consistent and effective communication. The following individuals are
designated to serve on the Executive Committee: David Paylor, Virginia Deputy Secretary of
Natural Resources; John Morris, Director, North Carolina Division of Water Resources; and the
District Engineer of the Wilmington District Corps of Engineers. The Executive Committee will
generally oversee the Study, consistent with this PMP, and will make recommendations deemed
warranted to the District Engineer, including suggestions to avoid potential sources of dispute.
The Executive Committee will meet at least quarterly until the end of the Study Period. Location
and specific times will be determined during conduction of the study.

The Project Delivery Team will inform the Executive Committee of significant pending issues
and actions and will prepare monthly written reports to the Executive Committee documenting
the progress of the Study. Task expenditures will be documented in these monitoring reports to
provide adequate time for full discussion of possible excess Study Costs before they are incurred.

To ensure timely completion of the John H. Kerr 216 Feasibility Study, any member of the
Executive Committee, the Project Delivery Team, or subject matter specialist employed by
USACE may request immediate discussion of any arising issues affecting the Study.

Upon the conclusion of Phase One, the PDT will prepare and present recommendations for Phase
Two, to the Executive Committee. Recommendations from the PDT will include a proposed
scope of work which will define tasks, costs, responsible parties, and cost sharing requirements.
The Executive Committee will present the final recommendation to the USACE, Wilmington
District Commander. Each phase of the Study will undergo this uniform approach for
development and presentation.

Prior to issuance of any order under the Study contract, the party issuing the order shall allow
other involved parties a minimum of ten working days to review the order. Proposals for
contract award will be available for evaluation by interested and involved parties to the required
extent as defined by all applicable laws and regulations.



Public Involvement, Collaboration, and Coordination with Other Agencies

As established by USACE Regulation 1105-2-100, Planning Guidance Notebook, Appendix B,
the Feasibility Study will document substantial active involvement by interested government and
non-governmental agencies and organizations. The goal of public involvement is to obtain
information and views of those with an interest in the Study, so that their comments and
concerns receive full consideration in the planning process. Significant public involvement has
occurred and been acknowledged for a substantial period of time regarding application for a
renewed license of hydropower facilities downstream of the John H. Kerr Dam by the Federal
Energy Regulatory Commission (FERC) of Dominion Inc.

A Sponsors’ Advisory Committee has been established by the sponsors, the states of Virginia
and North Carolina, which includes many of those who participated in the FERC process. The
Sponsors’ Advisory Committee will provide input to the Sponsors for consideration during
decision-making activities affecting the Study. The Sponsors’ Advisory Committee includes
representatives of federal, state, and local governments, and representatives of businesses and
environmental organizations. Primary responsibility of the Sponsors' Advisory Committee,
under the John H. Kerr Feasibility Study, is to avoid conflicting interests amongst involved
parties, especially potential contractors.

Formal collaboration or coordination between USACE and other agencies is not anticipated
during Phase One. However, during Phase One, subject matter specialists, many of whom
participated in the FERC process and are members of the Sponsors' Advisory Committee, will be
consulted regarding the Study Subjects. Other steps facilitating public involvement will be
developed for Phases Two and Three.

Costs for attendance at the Sponsors' Advisory Committee Meetings by members of the
Executive Committee, the Project Delivery Team, and individuals responsible for performing
work for USACE or for performing in-kind work for the Sponsors shall be included in total
project costs and cost shared. Other expenses of the Sponsors' Advisory Committee shall not be
included in total project costs or cost shared.

For each of the 9 Study Subjects Tasks identified in the PMP for Phase One, subject matter
experts are identified, including USACE employees, the Sponsors, and employees or
representatives of other government and non-government organizations, and businesses. Many
of these subject matter experts have participated in the Dominion's Inc. FERC license renewal
process. The subject matter experts will be consulted for information and advice during the
performance of each task. For the purpose of completing Phase One actions, the sponsors will
contribute 50% of the total project cost by in-kind services.



TASKS AND COSTS FOR PHASE |
Phase | - Task 1. Downstream Flow Regime and Effects on Riparian Ecosystem
Task Funding Priority *: This Task is assigned a funding priority of HIGH.

Phase Il - Task 1.A: What water levels constitute a flood and what releases from John
H. Kerr Reservoir result in those water levels?

Existing data regarding the relationships between releases from John H. Kerr
Reservoir and downstream flooding will be gathered and evaluated in the study.
Existing methods and tools for study of this subject will also be evaluated. The
study will provide information about data, methods, and tools to aid in making
recommendations for further study of this subject, which will be considered at the
first In-Progress Review.

The relationships between John H. Kerr Reservoir and downstream flooding are
influenced by the water releases from the two reservoirs operated by Dominion
Inc. immediately downstream of John H. Kerr Reservoir, at Lake Gaston and
Roanoke Rapids hydropower projects. These relationships of downstream flow to
flooding are also influenced by characteristics of the floodplain.

For the purposes of this study, flooding will be considered to occur when water
leaves the Roanoke River channel and enters the floodplain. The amount of daily
average flow that causes flooding varies among different reaches of the River.
Water from John H. Kerr Reservoir contributes to downstream controlled
flooding in two ways:

o Total dispatch of water for a given week — the weekly declaration
as affected by the Southeastern Power Association contract and
operating guidelines, including flood control; and

o Dispatch of water at any particular time within a given week — by
Dominion Inc. or Progress Energy for power generation, or when
the USACE supersedes this normal operation for flood control.
The apportionment of the weekly declaration among different days
of the week by Dominion Inc. or Progress Energy is referred to as
within-week peaking.

A primary cause of controlled flooding is the determination of weekly releases,
including management of flood events (referred to as "flood operations™), by the
USACE. Weekly declarations over a threshold level can result in downstream
flooding. Flood operations sometime require the controlled release of water when
John H. Kerr Reservoir is above an elevation of 300 feet, mean sea level. During
flood operations, the John H. Kerr, Gaston and Roanoke Rapids hydropower

! Task Funding Priorities were established to help schedule the completion of task items. All study subjects are important and
will be addressed. However, due to funding limitations it was necessary to rank the tasks.



projects are operated in conformance with the existing Water Control Plan for
John H. Kerr Dam and Reservoir. This study will examine the John H. Kerr flood
operations and their effects. Unless significantly impacted by the flood
operations, the Federal Energy Regulatory Commission (FERC) licensed
discharges from Lake Gaston and Roanoke Rapids hydropower projects will be
beyond the scope of this study.

A secondary cause of controlled flooding is the generation of peaking power by
Dominion Inc. and Progress Energy. The magnitude and frequency of discharges
for peaking power can cause the River’s stage at locations downstream of the
Roanoke Rapids hydropower project to exceed channel capacity, and thus water
to flow into the floodplain, depending on the magnitude, duration, and pattern of
peaking events.

The effects of the peaking flow regime downstream of Roanoke Rapids
hydropower project were studied in the FERC re-licensing of Dominion's Inc.
projects. The settlement agreement developed during re-licensing will result in
additional studies cooperatively managed by Dominion Inc. and resource agencies
to further investigate the potential impacts of within-week peaking on the
downstream riparian ecosystem. USACE involvement in these additional studies
would enhance the John H. Kerr 216 study process for the following reasons:

o Studying the impacts of growing season floods will involve many of the
same indicator species and methods — regardless of whether the cause
of the flooding is USACE or Dominion Inc. operations.

o The within-week apportionment of the weekly declaration relies on
relationships between the USACE, Dominion Inc., and Progress
Energy that will likely be examined during the John H. Kerr 216 study.

Phase 1 - Tasks 1.A.1 - 1.D.3 Subject Matter Specialists:

Dominion Inc.

The Nature Conservancy (TNC)

NC Department of Environment and Natural Resources (NCDENR)
Division of Water Resources (NCDWR)

Division of Water Quality (NCDWQ)

Natural Heritage Program (NCNHP)

Roanoke River National Wildlife Refuge (RRNWR)
US Fish and Wildlife Service (USFWS)

US Army Corps of Engineers (USACE)
International Paper (IP)

US Geological Survey (USGS)
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Phase | - Task 1.A.1: ldentify, Review and Select Flow Model

TEAM PRIORITY RATING % This task is rated as a number one priority
by the members of the team.

METHODS: Review literature, communicate with hydrologic modelers
by telephone, and participate in discussion with Subject Matter Specialists
to determine the model for use in the study. Unless contra-indicated by
the review, the Roanoke River Basin Reservoir Operations Model
(RRBROM) will be the preferred model — given that it has been used
extensively throughout the FERC re-licensing and is already familiar to
many stakeholders.

METHOD OF ACCOMPLISHMENT: This task will be completed 100%
by USACE.

TIME: 20 person days
ESTIMATED PROJECT COST: $13,000

SPONSORS’ IN-KIND WORK: $0

2 Team Priority Ratings were established by the Resource Teams. The ratings reflect the team’s recommendation
regarding the proper sequencing of task completion.



Phase | - Task 1.A.2: ldentify, Review and Select Flood Model

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: Phone conversations and discussions with Subject Matter
Specialists and other technical experts in this field shall be conducted.
The Flood Model and Digital Elevation Map (DEM), developed by the
Nature Conservancy, will be reviewed first, and if acceptable, the
consideration of additional data sources will not be necessary.

If the existing flood model is acceptable, the time and estimated cost
below will be considerably reduced. Initial review of the flood model will
focus on its workings and accuracy. Additional evaluation may be needed
later, depending on Tasks 1B, 1C, and 2A, to make sure the flood model
provides the necessary outputs for these other tasks.

METHOD OF ACCOMPLISHMENT: This task will be completed 80%
by USACE and 20% by NCDWQ.

TIME: 10 person days
ESTIMATED PROJECT COST: $7,000
SPONSORS’ IN-KIND WORK: $1,400

NC: $1,400
VA: $0



Phase I - Task 1.A.3: As Needed, Scope Tasks for Development or Revision of Flow
and Flood Models

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Communicate with hydrological modelers by telephone and
use the input provided by the Subject Matter Specialists to develop an
accurate list of tasks and associated costs for development or revision of
flow models.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 10 person days
ESTIMATED PROJECT COST: $7,000

SPONSORS’ IN-KIND WORK: $3,500

10



Phase | - Task 1.B. How does the flow regime affect downstream agriculture and
silviculture

operations? When examining the impacts of flooding, consider the frequency,
duration, magnitude and timing of flood events.

The downstream areas that are subject to flooding, and their elevations, will be
identified using the flood model and DEM, developed by TNC. TNC also has
land ownership data available in digital format. This geospatial data regarding
land uses and associated elevations will be combined with the flow and flood
models to assess the effects of flow regime on existing land use. Present farming
and silviculture practices will be determined by literature review, and by personal
interview. It is expected that a non-traditional method will be developed using the
existing GIS information to analyze the economic impacts of John H. Kerr's flood
operations on hunting, fishing, forestry and farming as well as highway, water
supply and sewer infrastructure.

A primary focus of this task will be the effect of downstream flooding on farming
and forestry operations — with access by equipment and usability of farm and
forest operation roads being a key indicator. Effects of flooding on forest growth
and regeneration will be addressed in Task 1.C. International Paper has an
electronic database of their forestry operations road network. Additional field
data using a global positioning system (GPS) may be needed to further define
important roads, and additional information on road grade elevations may be
needed. Interviews with local experts (foresters, farmers, and agencies) will be
used to identify key roads in the network. These same experts will also be
consulted to determine a reasonable recovery time after flooding before roads can
be used by equipment. Additionally, input will be sought from experts working
on Task 6 — Downstream Flow-based Recreation — so that key access roads for
hunting and fishing are included in the GIS road database for later use by that
team.

Quantification of flood damage cost and frequency was last developed for the
Lower Roanoke River during 1982 to 1983. The existing flood damage curves
will be evaluated for present accuracy and adequacy for use in the study of this
subject. This will be done by determining if the existing curves identify the land
that could currently be covered by flood flows and if the range of flows that the
curves are based on reflect the actual flood stages. Aerial photography will be
used to determine any significant land use changes that have occurred since 1983.
It is expected that new flood damage curves will be developed with input from the
Sponsors, foresters and agriculturists. These curves will provide a method for
analysis of the possible flood damage to downstream land.

The flood damage curves will be based on elevation data for the point where
agricultural or forestlands and access roads are submerged. The flood model
developed by TNC may be used. The season of the year will be considered in the
flood damage curves in order to determine crop loss and effect on silviculture

11



operations. The duration and frequency of flooding will also be considered for
differential effects on vegetation damage and road usage. The economic loss
under the existing conditions will be compared with the economic loss under any
revised operation plan that may be studied. The available data will be obtained
about present and anticipated land use, land cover, and development in the 100-
year flood plain. This data will be evaluated for relevance and adequacy for the
study of this subject. If gaps in the relevant data are identified, they will be
evaluated for significance, and, if needed, recommendations for obtaining
additional data will be developed.

12



Phase | - Task 1.B.1: Evaluate Adequacy of Existing Imagery and Survey Data

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: Conduct a literature review and discussions with local
experts to identify existing imagery and survey data. Acquire best
available data, analyze for adequacy, and identify data gaps. The initial
review will focus on: the data used in the DEM and flood model
developed by TNC; land use data assembled by TNC; and available data
on forestry and agriculture roads. The road database will be evaluated
with input from Task Group 6 for use by that team to evaluate hunting and
fishing (boating) access.

METHOD OF ACCOMPLISHMENT: This task will be completed 50%
by USACE and 50% by NCDWQ.

TIME: Economist: 14 days Biologist: 14 days

ESTIMATED PROJECT COST: $22,400°

SPONSORS’ IN-KIND WORK: $11,200

NC: $11,200
VA: $0

® Time and costs may be reduced if existing TNC models are used.
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Phase | - Task 1.B.2: Prepare Scope for Acquisition of Additional Imagery and/or
Survey Data as Needed

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Determine appropriate methodology and area of coverage,
identify product standards and potential sources. Prepare Scope of Work.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: Economist: 14 days Biologist: 10 person days
ESTIMATED PROJECT COST: $19,200°

SPONSORS’ IN-KIND WORK: $9,600

14



Phase | - Task 1.B.3: Identify analyses to be performed (in Phase 2) Using a GIS
Database Containing Best Available Information.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Identify the best available data for the database. Include
identification of key roads and an analysis of recovery time for road use
following flooding. Consider information that will be needed (e.g. flood
damage curves) that will be needed for economic analyses during Phase 3.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 10 person days
ESTIMATED PROJECT COST: $8,000

SPONSORS’ IN-KIND WORK: $4,000

15



C. How does the downstream riparian ecosystem respond to flow and flood regimes -
considering the frequency, duration, magnitude and timing of inundation?

Key indicator species of terrestrial and aquatic plants and animals will be
identified for evaluating how the various downstream ecotypes respond to
inundation. The study task group has identified four lifecycle components that
will be evaluated for plants and animals:

o Plants

1. Effect on mature trees — survival and productivity;
dendrochronology

2. Effect on seedlings —identify survival/mortality thresholds;
duration of flooding etc.

3. Effect on regeneration — germination, re-sprouting, and seed
establishment

4. Effect on seed production — influences recruitment; mast
production for foraging

o Animals
1. Survival — (drowning, water quality)
2. Feeding
3. Reproduction
4. Resting/Roosting

The output from flow and flood modeling described in Task 1A will be used as
input data for Species and Community Response models. These will focus on
how species and communities respond to flood regimes of various frequencies,
durations, magnitudes, and seasonal timings.

In addition to impacts on plant and animal species in the floodplain due to
submergence, downstream inundation can also affect riparian flora and fauna by
producing changes in water quality. The issue of how water quality is influenced
by flow and flood regimes will be directly addressed in Task 2A. Task 1C will
address how the riparian species and communities respond to changes in water
quality. The effect of water quality on the four animal and plant lifecycle
components listed above will be an additional variable to include in the
development of Species and Community Response Models, with output from the
water quality model developed in Task 2A providing input.

Available data related to this subject will be summarized and catalogued, and
recommendations for further data collection will be prepared. Existing methods
and tools for analysis and study of this subject will be identified.

An array of flow conditions will be developed for the models, representing high

and low frequency flooding, and high, normal and low flow antecedent
conditions, to allow for analysis of flood events under various operational

16



scenarios. These operational scenarios for John H. Kerr Dam and Reservoir will
include altering the flood control operation, and altering the guide curve. Itis
expected that some existing Species and Community Response models can be
adapted to local site conditions, and that other models will need to be developed.
The estimates of time and cost required for doing this work are based on
developing generic scopes of work for both adapting the existing models and
developing new models.

Depending on the results of the studies conducted during Task 1C, one potential
alternative outcome would be the establishment of an adaptive management
process for further testing and modification of John H. Kerr Reservoir operations
with respect to downstream flooding and the riparian ecosystem.

17



Phase | - Task 1.C.1: Evaluate Adequacy of Existing Species and Community Response
Models

TEAM PRIORITY RATING: This task is rated as a number two priority
by the members of the team.

METHODS: Conduct a Literature review and discussions with experts to
identify key indicator species -including a review of those identified by
the Terrestrial Ecosystems Work Group during FERC re-licensing of the
Dominion Inc. projects, as well as other species to be determined.
Existing Species and Community Response models will be reviewed to
determine what additional information needs to be developed. Acquire
best available data, analyze for adequacy, and identify data gaps.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 25 person days and $10,000 for acquisition
ESTIMATED PROJECT COST: $30,000

SPONSORS’ IN-KIND WORK: $15,000

18



Phase | - Task 1.C.2: Develop a Request for Proposals (RFP) to Conduct a Detailed
Literature Review of How the Selected Species and Communities Respond to
Environmental Changes

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Identify the scope of habitat variables and species of
consideration. ldentify product standards and potential investigators, and
prepare a Scope of Work. This task will lead into a two-part effort under
Phase 2 of the Project. The first part will be in response to this RFP and
will produce a detailed literature review of how the selected species and
communities respond to habitat changes, including preliminary
identification of key variables. The Task Group will review this work
product during Phase 2 and develop RFP’s for the second part of the Phase
2 work — conducting the studies needed to develop or modify Species and
Community Response models. Costs are only for Phase 1 and based on
developing the RFP for 15 species and communities, may involve more or
less.

METHOD OF ACCOMPLISHMENT #: This task was determined to be
Phase Il work.

TIME: 10 person days

ESTIMATED PROJECT COST: $0

SPONSORS’ IN-KIND WORK: $0

Phase | - Task 1 Total Cost: $106,600 °
Sponsors’ In-kind Work: $44,700

* This task and costs will be included in the Phase 11 Scope of Work.
> Time and costs may be reduced if existing TNC models are used.
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Phase | - Task 2. Water Quality
Task Funding Priority: This Task is assigned a funding priority of HIGH.

Phase | - Task 2 A. How does flow regime affect downstream water quality in
floodplain areas, tributaries, and the main river channel?

Existing methods and tools for determining water quality changes will be
identified and evaluated. It is expected that significant baseline water quality data
is available for the study area. However, it is also expected that some additional
water quality data collection will be required, and the estimates of time and cost
for this work are based on this.

The tasks under this item may link to methods and tools developed as part of Item
1, including: floodplain water level gauges; the Roanoke River Basin Reservoir
Operations Model (1.A.2); and an inundation model developed by the Nature
Conservancy (1.B). Additional methods and tools will need to be developed that
relate inundation to water quality, as influenced by timing and duration.

Available data related to this subject will be summarized and catalogued, and
recommendations for further data collection will be prepared. Existing methods
and tools for analysis and study of this subject will be prepared.

Existing data will be gathered regarding discharge practices and water quality
releases from John H. Kerr Dam under various flow conditions, impacts on
floodplains due to adjacent land use, changes in water quality resulting from
floodplain inundation, and the effects of drainage of the flood plains to the river.
Water quality parameters to consider should be dissolved oxygen (DO),
temperature, nutrients, chlorophyll a, chemical oxygen demand (COD), biological
oxygen demand (BOD), and sediment oxygen demand (SOD). Also is higher
resolution topography of the floodplain needed? This data will be evaluated for
relevance and adequacy for the study of this subject. If gaps in the relevant data
are identified, they will be evaluated for significance, and, if needed,
recommendations for obtaining additional data will be developed.

Any modeling or monitoring required should be able to handle ramp down
quantity and duration for any season. This modeling and monitoring should be
able to detect DO concentrations and other parameters concentrations at various
points in the river and floodplain, address optimum DO for migrating fish, assess
assimilative capacity, and determine impacts to water quality standards. The
modeling should also be able to assess rapid fluctuations in reservoir releases and
subsequent river flows, and the model release maximum should be higher than
under existing operations. Finally the up and downstream boundaries of the
model need to be determined and if tasks A and B need to be combined.
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Phase | - Tasks 2.A.1 — 2.C.3: Subject Matter Specialists:

ey vy vy Iy Ay By

Dominion Inc.

NC Division of Water Quality (NCDWQ)

NC Wildlife Resources Commission (NCWRC)

Roanoke River National Wildlife Refuge (RRNWF)

US Army Corps of Engineers Wilmington District (USACE)
US Fish and Wildlife Service (USFWS)

US Geological Survey (USGS)

VA Department of Game and Inland Fisheries (VADGIF)
VA Department of Environmental Quality (VADEQ)
The Nature Conservancy (TNC)

Weyerhaeuser

Other agencies as appropriate
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Phase | - Task 2.A.1: Evaluate Adequacy of Existing Water Quality Data and Prepare
Recommendations for Further Data Collection as Needed

TEAM PRIORITY RATING: This task is rated as a number two priority
by the members of the team.

METHODS: Consult with Sponsors and decide what data will be needed
to answer the questions that will lead to an adequate description and
discussion of water quality issues in the Feasibility Report.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
60% by NCDWQ and 40% by USACE.

TIME: 10 person days
ESTIMATED PROJECT COST: $8,000
SPONSORS’ IN-KIND WORK: $4,800

NC: $4,800
VA: $0
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Phase | - Task 2.A.2: Prepare Scope for Collection of Water Quality Data as Needed

TEAM PRIORITY RATING: This task is rated as a number two priority
by the members of the team.

METHODS: Communicate with water quality experts by telephone and
use the input provided by the Subject Matter Specialists to develop an
accurate list of tasks and associated costs. Data collected needs to be in
appropriate areas such as in critical habitat areas (spawning and nursery)
in the entire river for anadromous fish and the data needs to be adequate
for modeling to predict DO conditions in the floodplain and river under
various flow, temperature, and duration scenarios.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
50% by NCDWQ and 50% USACE.

TIME: 10 person days
ESTIMATED PROJECT COST: $8,000
SPONSORS’ IN-KIND WORK: $4,000

NC: $4,000
VA: $0
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Phase | - Task 2.A.3: Prepare Scope for Development or Revision of Water Quality
Models related to flood plain flooding

TEAM PRIORITY RATING: This task is rated as a number two priority
by the members of the team.

METHODS: Communicate with hydrological modelers by telephone and
use the input provided by the Subject Matter Specialists to develop an
accurate description of tasks and estimated associated costs. Include in the
discussions conditions such as why the DO sag in the lower river does not
flush out as expected.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
60% by NCDWQ and 40% USACE.

TIME: 50 days
ESTIMATED PROJECT COST: $40,000
SPONSORS’ IN-KIND WORK: $24,000

NC: $24,000
VA: $0
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Phase I - Task 2 B. How do downstream flows maintained by releases from John H.
Kerr Reservoir affect water quality in the river channel between Roanoke Rapids and
the mouth of the river?

The FERC license for the Lake Gaston and Roanoke Rapids hydroelectric
projects requires minimum flows that vary by month. The North Carolina
Division of Water Quality (NCDWQ) uses these minimum flows to determine
assimilative capacity in the Roanoke River and establish effluent limits for point
source discharges. However, the water quality model used by NCDWQ does not
specifically address flood plain flooding/re-entry, fluctuating flows, and coastal
plain hydrology. An agreement between the USACE, the North Carolina Wildlife
Resources Commission (NCWRC), and Dominion Inc. also sets flow targets for
the spring run of diadromous fish species.

This section of the Water Quality study item will focus on downstream water
quality in the river channel to develop a model that can be linked to the reservoir
operations flow model developed in 1.A.2. The existing assimilative capacity
model ends at Hamilton and additional modeling should not only consider this
area but include factors such as wind and lunar tides and saltwater intrusion. The
existing water quality monitoring stations will be examined and water quality
experts within NCDWQ will be consulted. The anticipated outcome is a data
collection approach and flow related model that can be used to evaluate reservoir
operations and make decisions regarding assimilative capacity through the river
mouth for existing and potential future dischargers. Assimilative capacity should
consider temperature, flow, and DO inputs from floodplain drainage.
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Phase | - Task 2.B.1: Evaluate Adequacy of Existing Water Quality and Stream Flow
Gauging Station Data

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: Meet with NCDWQ, USGS, and other Subject Matter
Specialists and use their input. Consider whether locations and lengths of
record from existing stations are adequate or if additional data is needed.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
60% by NCDWQ and 40% USACE.

TIME: 10 days
ESTIMATED PROJECT COST: $8,000
SPONSORS’ IN-KIND WORK: $4,800

NC: $4,800
VA: $0
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Phase | - Task 2.B.2: Prepare Scope for Collection of Water Quality Data as Needed

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: Communicate with water quality experts by telephone and
use the input provided by the Subject Matter Specialists to develop an
accurate list of tasks and associated costs. Data collected needs to be in
appropriate areas such as in critical habitat areas (spawning and nursery)
in the entire river for anadromous fish and the data needs to be adequate
for modeling to predict DO conditions in the river under various flow,
temperature, and duration scenarios.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
50% by NCDWQ and 50% USACE.

TIME: 10 person days
ESTIMATED PROJECT COST: $8,000

SPONSORS’ IN-KIND WORK: $4,000
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Phase | - Task 2.B.3: Prepare Scope for Development or Revision of Downstream
Water Quality Models

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: Meet with NCDWQ, USGS, and other Subject Matter
Specialists to develop an accurate description of tasks and estimated
associated costs. Assure that model can be linked to reservoir operations
model.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
60% by NCDWQ, 40% USACE.

TIME: 50 days
ESTIMATED PROJECT COST: $40,000
SPONSORS’ IN-KIND WORK: $24,000

NC: $24,000
VA $0
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Phase 1 - Task 2 C: Evaluate the water quality of the release from the John H. Kerr
Dam impoundment through the Roanoke Rapids tailrace.

The turbines at John H. Kerr Dam have recently been modified to improve
dissolved oxygen (DO) concentrations in the water released from the powerhouse.
Also, the replacement of the six main turbines will begin in the summer of 2004,
and at least 3 of the 6 will be aspirating turbines. This is an attempt to address
long-standing concerns about water quality standards and aquatic biota in Lake
Gaston downstream of the discharge. A DO gage was installed by USGS in early
December 2003 to assess if additional measures will be needed to meet water
quality goals. Real-time data from this gage is available at the following web site:

http://waterdata.usgs.gov/va/nwis/uv?dd cd=08&format=qgif&period=7&site no=
02079500

An additional concern is the impact the peaking operations (rapid fluctuations in
discharge) at John H. Kerr and the water quality in the tailrace have on the
downstream water quality through the Roanoke Rapids tailrace.
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Phase | - Task 2.C.1: Evaluate Adequacy of Existing Water Quality Data and Prepare
Recommendations for Further Data Collection as Needed

TEAM PRIORITY RATING: This task is rated as a number three priority
by the members of the team.

METHODS: Collect and review existing water quality data, potential
sources include the Subject Matter Specialists. Consult with Sponsors,
and these specialists to determine data requirements and decide what data
will be needed to answer the questions that will lead to an adequate
description and discussion of water quality issues in the Feasibility Report.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
60% by NCDWQ and 40% USACE.

TIME: 10 person days
ESTIMATED PROJECT COST: $8,000
SPONSORS’ IN-KIND WORK: $4,800

NC: $4,800
VA: $0
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Phase | - Task 2.C.2: Prepare Scope for Collection of Water Quality Data as Needed

TEAM PRIORITY RATING: This task is rated as a number three priority
by the members of the team.

METHODS: Develop Monitoring Plan Scope of Work with input from
the Subject Matter Specialists.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
50% by NCDWQ and 50% USACE.

TIME: 10 days
ESTIMATED PROJECT COST: $8,000
SPONSORS’ IN-KIND WORK: $4,000

NC: $4,000
VA: $0
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Phase | - Task 2.C.3: Prepare Scope for Development of Water Quality Models related
Reservoir releases

TEAM PRIORITY RATING: This task is rated as a number three priority
by the members of the team.

METHODS: To accomplish this task, modeling of the releases would be
required. This would require not only release data, but also data from the
impoundments from John H. Kerr Reservoir through Roanoke Rapids
tailrace. Communicate with hydrological modelers by telephone and use
the input provided by the Subject Matter Specialists to develop an accurate
description of tasks and estimated associated costs

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
60% by NCDWQ and 40% USACE.

TIME: 50 days
ESTIMATED PROJECT COST: $40,000
SPONSORS’ IN-KIND WORK: $24,000

NC: $24,000
VA: $0

Phase I - 2 Total Cost: $168,000
Sponsors’ In-kind Work: $98,400
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Phase | - Task 3. Sedimentation and Channel Morphology
Task Funding Priority: This Task is assigned a funding priority of LOW.

Phase | - Task 3 A. How does the managed flow regime affect the channel morphology
of the main river channel and the tributaries?

The past, present, and future behavior of the Roanoke River will be investigated
using tools in the following disciplines: hydrology, sedimentation, channel
geometry, and water management operations. Data necessary to determine river
trends (qualification and quantification, both spatial and temporal) and associated
impacts in the Roanoke River Basin will be identified. The study area will
include the Roanoke River below the Fall Line and dams downstream to just
below Williamston, NC; other sites for possible study as Reference Rivers are the
lower Tar and Meherrin Rivers. The period of time required for these
investigations will depend largely on the availability and interpretation of existing
data and securing the services of specific experts. The goal of this task group is to
determine the rates of bank erosion (retreat), the volume of sediment deposition
on the floodplain and to determine whether increases in erosion and deposition
can be linked to dam operations associated with, the flood control project.

Flow release schedules by dam operations are not compatible for the maintenance
of stable bed and banks of the river (dynamic equilibrium). Equilibrated systems
transport and store sediment such that the regime fluvial geomorphic form of the
river is maintained. The erosion, entrainment, transport and deposition of
sediment will be studied. Frequent and prolonged growing season floods may
cause erosion of and/or suppression of vegetation on the banks eliminating forage
and cover for fish and other aquatic organisms when the banks are partially or
wholly inundated. Lack of bank vegetation may result in decreased bank stability
and increased erosion. Bank erosion may also provide for an increase in
suspended sediment load giving rise to water quality concerns, lead to increased
over bank deposition downstream (levees and floodplains), and aggradations of
the channel. Existing bottomland hardwood (and cypress-tupelo) plant
communities are negatively impacted by increased sediment deposition.

Phase | - Task 3 A 1-3 B 4: Subject Matter Specialists

o US Geological Survey (USGS)
0 Reston, Virginia
o0 Raleigh, North Carolina
o Baltimore, Maryland
Roanoke River National Wildlife Refuge (RRNWR)
US Army Corps of Engineers, Wilmington District (USACE)
NC Division of Water Quality (NCDWQ)
Dominion Inc.
Riverine Geomorphologists, Sedimentation Expert (as needed)

000D Do
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Phase | - Task 3.A.1: Establish a database on available information regarding hydrology
channel morphology, sedimentation dynamics and water management operations and
evaluate its adequacy.

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: Contact Sponsors and other appropriate parties to develop an
inventory of available data by type, including: hydrologic, channel
geometric, hydraulic, sediment, land use, and bank erosion. Data will be
consolidated and evaluated for its usefulness in the John H. Kerr Dam and
Reservoir Section 216 study. Contact USGS-National Center Research
District Offices (in Raleigh and Baltimore), USACE, and NCDOT for
existing data on channel morphology measurements, discharge, and stage
data. Contact USFWS Roanoke River National Wildlife Refuge and
Dominion Inc. for existing bank erosion data. Contact Phil Townsend
(University of Maryland) for GIS database information.

METHOD OF ACCOMPLISHMENT: This task will be completed 100%
by USACE.

TIME: 30 days
ESTIMATED PROJECT COST: $20,000

SPONSORS’ IN-KIND WORK: $0

34



Phase | - Task 3.A.2: Prepare Scope(s) of work for collection of appropriate data to fill
gaps required to determine impacts John H. Kerr Dam and Reservoir may have on
Channel Morphology.

TEAM PRIORITY RATING: This task is rated as a number four priority
by the members of the team.

METHODS: Consult with Sponsors and other appropriate parties and
subject matter experts to determine data needs. Probable data needs and
specific methods include: Development of a GIS map showing the area
affected by John H. Kerr Dam and Reservoir, including the boundary of
the study area, river reaches, and tributaries, problem areas, number and
type of problems (increased channel width, abrupt increases in bed slope,
reaches of low bed slope, cutoffs and changes in channel alignment), soil
classification maps, and aerial photographs. Classifying historical trends
of channel behavior within study area boundary, during the engineering
time scale not geological time. Determination of historic rates of erosion
and dam release flow regime and the collection of dendrogeomorphic
(tree-ring) data. Determine current erosion rates using erosion pins and
other methods. Determine appropriate reference reaches. Temporal
analysis of geometric data and compare with reference streams. Inventory
available data for the lower Roanoke River by type: hydrologic, channel
geometric, hydraulic, sedimentary, land use and bank erosion from on
going studies (contact USGS, Dominion Inc. and USFWS-RRNWR).
Conduct retrospective analysis of other studies, as well as collecting,
organizing and processing the existing prototype data including gage data,
surveys, sediment concentrations and bed material gradation.

METHOD OF ACCOMPLISHMENT: This task will be completed 100%
by USACE.

TIME: 15 days
ESTIMATED PROJECT COST: $12,000

SPONSORS’ IN-KIND WORK:  $0
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Phase | - Task 3 B: How does the managed flow regime affect the movement of
sediment in the main river channel, its tributaries, and throughout the floodplain?

Severe reduction in peak flows after the dams became operational has greatly
reduced normal (coarse grained) levee deposition. Back swamp sedimentation
has increased, slowly rendering the riparian floodplain areas more homogenous
and compromising topographic diversity. Loss of topographic diversity will
potentially lead to substantial loss of floodplain ecosystem diversity on the lower
river. Bank erosion from prolonged low high flows and high low flows result in
increased sedimentation, negatively impacting water quality and aquatic
organisms.
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Phase | - Task 3 B 1: Establish and evaluate a database on available information
regarding sedimentation dynamics within the lower basin relative to hydrologic and water
management operations.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Contact Sponsors and other appropriate parties to determine
what sediment data is available evaluate data for adequacy, and identify
data gaps required to understanding historical behavior of the river, trends
in aggradations/degradation under the control of John H. Kerr Dam and
Reservoir.

METHOD OF ACCOMPLISHMENT: This task was determined to he
Phase Il work.

TIME: 10 days
ESTIMATED PROJECT COST: $0°

SPONSORS’ IN-KIND WORK: $0

® This task and costs will be included in the Phase I1 Scope of Work.
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Phase | - Task 3 B 2: Determine short-term bank erosion processes that may be linked
to artificial prolongation of discharge surges and other artificial flow scenarios.

TEAM PRIORITY RATING: This task is rated was not rated by the
members of the team.

METHODS: Consult subject matter specialists to determine the number
and frequency of data collection efforts and the cost to collect and analyze
the data. Determine feasibility of shear stress analyses with DOPPLER
technology which gives velocity and bottom profile information along
selected reaches during a few of the more extreme hydropower discharge
hydrographs if sediment appropriate data are not available.

METHOD OF ACCOMPLISHMENT: This task was determined to he
Phase Il work.

TIME: 2 days
ESTIMATED PROJECT COST: $0’

SPONSORS’ IN-KIND WORK: $0

" This task and costs will be included in the Phase 11 Scope of Work.
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Phase | - Task 3 B 3: Determine adequacy of sedimentation studies currently in
progress on the lower Roanoke River in addressing the impacts the operations of John H.
Kerr on sedimentation dynamics.

TEAM PRIORITY RATING: This task is rated as a number two priority
by the members of the team.

METHODS: Consult with Sponsors (specifically Phil Townsend and Cliff
Hupp) and others as appropriate to discuss adequacy of current NSF
project proposed results.

METHOD OF ACCOMPLISHMENT: This task will be completed 100%
by USACE.

TIME: 2 days
ESTIMATED PROJECT COST: $2,000

SPONSORS’ IN-KIND WORK: $0
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Phase | - Task 3.B.4: Prepare Scope for the Development of a Model(s) that is able to
predict and evaluate sediment transport under different flow regimes.

TEAM PRIORITY RATING: This task is rated as a number three priority
by the members of the team.

METHODS: Consult with fluvial riverine geomorphologists,
sedimentation experts and hydrologists and use the input provided by the
Subject Matter Specialists to develop an accurate description of data and
effort necessary to develop a model capable of sediment transport
prediction under different flow regimes.

METHOD OF ACCOMPLISHMENT: This task will be completed 100%
by USACE.

TIME: 5 days
ESTIMATED PROJECT COST: $5,000

SPONSORS’ IN-KIND WORK: $0

Phase | - Task 3 Total Cost: $39,000
Sponsors’ In-kind Work: $0
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Phase | - Task 4. Reservoir Resources

Task Funding Priority: This Task is assigned a funding priority of MEDIUM.

Task 4 A. What Future Patterns of Shoreline Protection and Development on John H.
Kerr Dam and Reservoir Would Best Serve the Needs of All Stakeholders? How Could
That Protection and Development Best be assured?

The Master Plan for John H. Kerr Dam and Reservoir Section 216 was last
revised in August 1980. A revision date has not been established for the Master
Plan. Potential changes in project operations as a result of the John H. Kerr 216
Study may be inconsistent with the current Master Plan. There should be ongoing
monitoring to determine whether proposed changes as a result of the John H. Kerr
216 Study necessitate changes to the Master Plan.

PHASE | - TASKS 4.A.1 - 4.B.4 Subject Matter Specialists:

NC Department of Parks and Recreation (NCDPR)

NC Wildlife Resources Commission (NCWRC)

Regional Partnership of Local Government

Roanoke River Basin Association (RRBA)

Southeastern Power Administration (SEPA)

US Army Corps of Engineers, Wilmington District (USACE)
VA Department of Conservation & Recreation (VADCR)
VA Department of Game and Inland Fisheries (VADGIF)

[y Iy Ry Ry N Ry Ny
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Phase | - Task 4.A.1: Review the August 1980 Master Plan Including all Appendices
(e.g. Shoreline Management Plan) Developed for John H. Kerr Reservoir and Identify
how Shoreline Erosion, Reservoir Fisheries and Wildlife Resources, Timber Resources,
Recreational Use, Real Estate Values and the Local Economy are Likely to be Affected
by the John H. Kerr 216 Study.

TEAM PRIORITY RATING: This task is rated as a number four priority
by the members of the team.

METHODS: Review the 1980 John H. Kerr Dam and Reservoir Master
Plan and summarize the issues within the Master Plan that are related to
the resource elements listed above being studied in the John H. Kerr 216
Study. This process will help to ensure that the John H. Kerr 216 Study
and updated Master Plan support each other. Note: During Phase 2 of the
John H. Kerr 216 Study process, review the Master Plan and recommend
revisions to the Master Plan to insure consistency between the operation
guidelines and the Master Plan.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
75% by USACE and 25% by VADGIF &.

TIME: Planner: 4 days
ESTIMATED PROJECT COST: $9,600
SPONSORS’ IN-KIND WORK: $2,400

NC: $0
VA: $2,400

& Sponser may inlist the aid of local government to coplete this task.
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Phase | - Task 4.A.2: Develop Scope of Work to Inventory Reservoir Shoreline
Condition and Land Use Practices

TEAM PRIORITY RATING: This task is rated as a number five priority
by the members of the team.

METHODS: Inventory available aerial photography for the study area
and develop plan to accomplish ground truthing. The purpose is to
ultimately identify areas where vegetation has been cleared and locate
structures such as docks, piers and bulkheads. The task would also
include delineation of the following: areas with existing and potential
erosion problems, areas with high concentrations of shoreline structures,
and areas with significant resources that may be vulnerable to clearing or
other changes in land use. The data collected in this task would be linked
to a GIS database. A cost estimate for collecting the base information
using LIDAR would be developed by the team. Aerial photography
(scale: 1 in. =400 feet or less) would be needed to determine land use
surrounding the reservoir. The cost of converting the LIDAR data to
digital 2-foot contour maps would be developed.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
75% by USACE, 12.5% by VADGIF, and 12.5% by NCDWQ.

GIS Specialist: 1 week
ESTIMATED PROJECT COST: $4,000
SPONSORS’ IN-KIND WORK: $1,000

NC: $500
VA: $500
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Phase | - Task 4.A.3: Inventory and compare existing local government land use
reqgulations on lands in close proximity to the reservoir.

TEAM PRIORITY RATING: This task is rated as a number nine priority
by the members of the team.

METHODS: Review states laws and compare local government (Warren,
Vance and Granville Counties in NC and Halifax, Charlotte and
Mecklenburg Counties in Virginia) and town and cities comprehensive
plans and land use regulations. Similarities and differences in plans and
regulations should be identified as well as planned future patterns of
development and resource protection.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
50% byVADGIF and 50% NCDWQ°.

TIME: Planner: 2 days
ESTIMATED PROJECT COST: $1,600
SPONSORS’ IN-KIND WORK:  $1,600

NC: $800
VA $800

° Sponser may inlist the aid of local government to coplete this task.

44



Phase | - TASK 4.A.4: Develop a scope of work to identify current recreational
facilities and use and determine current and future needs as well as the relationship
between reservoir water management and recreational use..

TEAM PRIORITY RATING: This task is rated as a number three priority
by the members of the team.

METHODS: Review existing public recreational facilities and available
use data for the reservoir and determine its adequacy. This review should
include bank fishing areas, boating access areas, day use areas, camping
facilities, wildlife hunting areas, etc. Consult local governments, state and
local agencies from North Carolina and Virginia, university professionals
and non-governmental organizations involved in recreational planning and
development.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
75% by VADGIF and 25% by NCDWQ.

TIME: VA and NC Recreational Planner: 1 week
ESTIMATED PROJECT COST: $4,000
SPONSORS’ IN-KIND WORK: $4,000

NC: $1,000
VA: $3,000
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Phase | - Task 4 B. How does Water Management in John H. Kerr Reservoir Affect
Shoreline Erosion, Reservoir Fisheries and Wildlife Resources, Timber Resources,
Recreational Use, Real Estate Values and the local economy?

Water levels in the reservoir have been identified as an important concern for
reservoir fisheries and wildlife management, recreational use, stability of the
lakeshore, timber resources, property values and the local economy. Improved
understanding of the relationship between these variables and lake levels will
allow them to be considered along with other factors in evaluating any potential
changes in reservoir operations. The reservoir operations model will be an
important link between inflow/outflow and water levels, which in turn affect
reservoir resources.
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Phase | - Task 4.B.1: Develop a Scope of Work to Evaluate the Relationship Between
Reservoir Water Management and Lake Fisheries.

TEAM PRIORITY RATING: This task is rated as a number two priority
by the members of the team.

METHODS: Consult agencies from North Carolina and Virginia,
university professionals and non-governmental organizations involved in
fisheries management and research. Evaluate adequacy of existing species
and community response models and identify data gaps. Consideration
should be given as to how reservoir water management impacts
entrainment and impingement of fish through the dam.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
100% by VADGIF.

TIME: Fisheries Biologist 1 weeks
ESTIMATED PROJECT COST: $8,000
SPONSORS’ IN-KIND WORK: $8,000

NC: $0
VA: $8,000
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Phase | - Task 4.B.2: Develop a Scope of Work to Evaluate the Relationship Between
Reservoir Water Management and Real Estate Values.

TEAM PRIORITY RATING: This task is rated as a number eight priority
by the members of the team.

METHODS: Consult local governments and real estate interests.
Consider both the actual lake level, as well as the amount of variation.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
50% NCDWQ and 50% VADGIF *.

TIME: Planner: 1 week
ESTIMATED PROJECT COST: $4,000
SPONSORS’ IN-KIND WORK: $4,000

NC: $2,000
VA: $2,000

19" Sponser may inlist the aid of local government to coplete this task.
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Phase | - Task 4.B.3: Develop a Scope of Work to Evaluate the Relationship Between
Reservoir Water Management and Shoreline Erosion.

TEAM PRIORITY RATING: This task is rated as a number seven
priority by the members of the team.

METHODS: Consult agencies from North Carolina and Virginia,
university professionals, non-governmental organizations and USACE
staff involved in shoreline erosion and stability.

METHOD OF ACCOMPLISHMENT: This task will be accomplished
75% by USACE, 12.5% by VADGIF, and 12.5% by NCDWQ.

TIME: Geomorphologist: 2 weeks
ESTIMATED PROJECT COST: $10,000
SPONSORS’ IN-KIND WORK: $2,500

NC: $1,250
VA: $1,200
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Phase | - Task 4.B.4: Develop a Scope of Work to Evaluate the Relationship Between
Reservoir Water Management and Timber Resources on Project Lands.

TEAM PRIORITY RATING: This task is rated as a number ten priority
by the members of the team.

METHODS: Consult agencies from North Carolina and Virginia,
university professionals, non-governmental organizations and USACE
staff involved in timber resources. Evaluate adequacy of existing species
and community response models and identify data gaps.

METHOD OF ACCOMPLISHMENT: This task will be accomplished
75% by USACE, 12.5% by VADGIF, and 12.5% by NCDWQ.

TIME: Forester: 2 weeks
ESTIMATED PROJECT COST: $10,000
SPONSORS’ IN-KIND WORK: $2,500

NC: $1,250
VA: $1,200
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Phase | - Task 4.B.5: Develop a Scope of Work to Evaluate the Relationship Between
Reservoir Water Management and Wildlife.

TEAM PRIORITY RATING: This task is rated as a number six priority
by the members of the team.

METHODS: Consult agencies from North Carolina and Virginia,
university professionals, non-governmental organizations and USACE
staff involved in wildlife management and research. Evaluate adequacy of
existing species and community response models and identify data gaps.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
100% by VADGIF.

TIME: Wildlife Biologist: 2 weeks
ESTIMATED PROJECT COST: $10,000
SPONSORS’ IN-KIND WORK: $10,000

NC: $0
VA: $10,000
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Phase | - Task 4 C. How does Hydropower Generation at John H. Kerr Reservoir,
Lake Gaston and Roanoke Rapids Affect Shoreline Erosion, Timber Resources,
Reservoir Fisheries and Wildlife, Recreational Use, Real Estate Values and the local
economy at John H. Kerr Reservoir?

Hydropower generation has been identified as an important concern for reservoir
fisheries and wildlife management, timber resources, recreational use, shoreline
stability, property values and the local economy. Improved understanding of the
relationship between these variables and power generation will allow them to be
considered along with other factors in evaluating any potential changes in
reservoir operations. The reservoir operations model will be an important link
between inflow/outflow and water levels - that in turn affect reservoir resources.
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Phase | - Task 4.C.1: Develop a Detailed Study Plan to Determine Impacts to
Recreation, Lake Fisheries, and Shoreline Vulnerability With Various Scenarios of
Hydropower Generation (considering economic and ecological standards).

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: Consult agencies from North Carolina and Virginia involved
in fisheries management and recreation, along with adjacent property
owners’ organizations and businesses involved in lake recreation. Review
available models and assessment methodologies and develop a scope of
work to assess effects of various hydropower generation schemes on
reservoir recreation, fisheries and wildlife populations, timber resources,
property values, the local economy, and shoreline stability.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
100% USACE™.

TIME: Planner: 2 weeks Economist: 1 weeks
ESTIMATED PROJECT COST: $12,000

SPONSORS’ IN-KIND WORK: $0

Phase | Task 4 Total Cost: $73,200
Sponsors’ In-kind Work: $36,000

1 This task may be completed by private industry under contract to USACE.
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Phase | - Task 5. Downstream Flow Based Recreation
Task Funding Priority: This Task is assigned a funding priority of MEDIUM.

Phase | - Task 5 A. What impacts do releases from John H. Kerr Dam and Reservoir
have on motorized and non-motorized boating, fishing, camping, and hunting in the
areas on and along the Roanoke River in North Carolina, downstream of Roanoke
Rapids? What impacts do releases have on nature-based recreation (including
aesthetics, wildlife educational opportunities, nature photography and bird watching)
in the river study area? Existing data will be reviewed, and new data collected, so that
economic benefits of downstream river-related recreation can be evaluated. One
product of the study will be a model to evaluate recreation use under different flow
regimes.

PHASE | - TASKS5A 1-5A5 Subject Matter Specialists:

NC Division of Water Resources (NCDWR)

NC Wildlife Resources Commission (NCWRC)

The Nature Conservancy (TNC)

US Army Corps of Engineers, Wilmington District (USACE)
VA Department of Conservation & Recreation (VADCR)
Roanoke River Partners (RRP)

Roanoke River National Wildlife Refuge (RRNWR)
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Phase | - Task 5 A 1: Review and summarize existing data related to downstream
recreational uses.

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: Study team will: (1) Compile a bibliography of information
on recreational users of the lower Roanoke River that NCWRC has
available; (2) develop a list of outfitters and describe the data available for
platform and paddle trail users; (3) review and describe the NCWRC
database of hunting permits for the lower Roanoke River, as well as the
database of licenses issued for hunting and fishing guides; and (4)
examine the NC Division of Parks and Recreation State Comprehensive
Outdoor Recreation Plan (SCORP) to see if regional data exists for
different types of use.

METHOD OF ACCOMPLISHMENT: This task will be completed 100%
by NCWRC. This Task has been completed.

TIME: 3 days
ESTIMATED PROJECT COST: $2,400
SPONSORS’ IN-KIND WORK: $2,400

NC: $2,400
VA: $0
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Phase | - Task 5 A 2 TASK: Develop a Request for Proposals (RFP) to review and
screen various approaches for analyzing the effect of different flow regimes on
recreational use.

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: The analysis will focus on fishing, hunting, camping, and
nature observation as the best indicators of the effect of flow management
alternatives on downstream recreation. This task will lead into a two-part
effort under Phase 2 of the Project. The first part will be in response to
this RFP and will produce a review of the various approaches. The
approaches reviewed will include surveys of users, interviews with experts
(guides, outfitters, NCWRC and USFWS staff), and analysis of carrying
capacity at different flows (e.g. area of hunting land available at different
flow levels). The study team will review this work product during Phase 2
and recommend a study approach for approval by the Executive
Committee. After approval, an RFP will then be developed for the second
part of the Phase 2 work — performing the analysis using the approach
selected during step 1 of Phase 2.

METHOD OF ACCOMPLISHMENT: This task will be completed 100%
by NCDWR. This task has been completed.

TIME: 2 days
ESTIMATED PROJECT COST: $1,600
SPONSORS’ IN-KIND WORK: $1,600

NC: $1,600
VA: $0
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Phase | - Task 5 A 3 TASK: Develop a Scope of Work for analyzing the effect of
different flow regimes on downstream recreation using an approach based on geographic
information.

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: The study team will prepare a Scope of Work that uses
information on access roads and recreational areas (hunting, camping, boat
access) in a GIS format. This geographic information will be examined in
the context of what areas are flooded under different flow regimes. An
enhanced scope of work will expand the analysis to include a GIS-
enhanced Delphi exercise with a group of experts — guides, outfitters,
NCWRC enforcement officers, and National Wildlife Refuge staff.

METHOD OF ACCOMPLISHMENT: This task will be completed 100%
by VADPR. This Task has been completed.

TIME: 2 days
ESTIMATED PROJECT COST: $1,600
SPONSORS’ IN-KIND WORK: $1,600

NC: $0
VA: $1,600
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Phase | - Task 5 A 4: Develop a scope of work to produce a processing tool / model that
merges the hydrology / flood model with a qualifier and quantifier of recreational use for
fishing, hunting, camping and nature-based recreation.

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: The study team will prepare a Scope of Work to produce
this model / processing tool during Phase 2 of the Project. The objective
is to allow consistent, relatively simple evaluation of recreational impacts
in conjunction with different hydrology simulations. This tool should be
applicable to the efforts of the Integration Task group.
METHOD OF ACCOMPLISHMENT: This task will be completed 100%
by USACE. This Task has been completed.

TIME: 2 days

ESTIMATED PROJECT COST: $1,600

SPONSORS’ IN-KIND WORK: $0
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Phase | - Task 5 A5 One meeting of the study team will be needed to allow review and
finalization of the RFP and Scopes of Work (one day, 2 federal and 3 state employees).

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHOD: Scope of Work will be reviewed at the final Team Meeting.

METHOD OF ACCOMPLISHMENT: This Task will be accomplished
40% USACE and 60% NCDWR.

ESTIMATED PROJECT COST: $4,000
SPONSORS’ IN-KIND WORK: $2,400

NC: $2,400
VA: $0

Phase | - Task 5 Total Project Cost: $11,200
Sponsors’ In-Kind Work: $8,000
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Phase | - Task 6. Salt Wedge/ Salt Water Intrusion
Task Funding Priority: This Task is assigned a funding priority of LOW.

Phase I - Task 6 A. How is the location of the salt wedge in the lower river affected by
different releases from the reservoir?

Existing data regarding the relationships among the releases from John H. Kerr
Reservoir, Lake Gaston and Roanoke Rapids Hydropower Projects and the salt
wedge dynamics in the Lower Roanoke River will be gathered and evaluated in
the study. In addition, there are other weather related factors that have been found
to have an influence in the salt wedge dynamics in the Lower Roanoke River.
Weather data (winds, drought/drought operations, and hurricanes) will also be
gathered and analyzed. The study will provide information about data, methods
and tools to aid in making recommendations for further study of this subject,
which will be considered at he first IPR.

The relationships among John H. Kerr Reservoir, Lake Gaston and Roanoke
Rapids Hydropower Projects and the salt wedge dynamics in the Lower Roanoke
River downstream may be influenced by both project operations and weather
factors.

For the purposes of this Study, salt-water wedge will be considered when
oceanic/marine seawater migrates from the Albemarle Sound into the Lower
Roanoke River. Influences can be; (1) the lack of river flow (drought/drought
operations) (2) directional winds-weather and (3) hurricanes.

The first, drought operations related, may cause salt-water intrusion due to the
lower water release from Roanoke Rapids Dam. The lower water flow from the
Roanoke Rapids Hydropower plant may be insufficient to impede the salt-water
migration upstream.

The second, weather related, may cause more saline water from the Pamlico
Sound into the waters of the Roanoke River. Southwesterly winds cause the more
saline waters of the Pamlico Sound into the Albemarle Sound then inland up the
Roanoke River. Also, Northwest wind tides (an effect similar to bathtub sloshing)
in the Albemarle Sound may cause a movement of salt-water up the Roanoke
River.

Lastly, are hurricanes, which are a natural weather phenomena which forces
saltier Albemarle Sound water inland by the hurricane’s storm surge. The
hurricane’s forward momentum preceding landfall produces an abnormally
“higher tide” on the north side of the hurricane moving ashore/inland by the
counter clockwise winds of the hurricane.
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PHASE | - TASKS 6 A 1 -6 B 3 Subject Matter Specialists:

NC Division of Water Quality (NCDWQ)

US Army Corps of Engineers, Wilmington District, (USACE)
US Fish and Wildlife Service (USFWS)

Weyerhauser Corporation

000D
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Phase | - Task 6.A.1 Evaluate the adequacy of existing river stage, storm surge, sea
level rise, tidal, water quality, salt water wedge, and weather data.

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: Consult with Subject Matter Specialists and decide what
data will be needed to answer the questions that will lead to an adequate
description and discussion of salt-water intrusion issues in the Feasibility
Report.

METHOD OF ACCOMPLISHMENT: This task will be completed 70%
by USACE and 30% USGS **.

TIME: 16 person days.
ESTIMATED PROJECT COST: $11,000

SPONSORS’ IN-KIND WORK: $

12 This work will be accomplished using a Government Order issued to USGS.
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Phase | - Task 6 A 2: Prepare recommendations for further data collection.

TEAM PRIORITY RATING: This task is rated as a number two priority
by the members of the team.

METHODS: Consult with Subject Matter Specialists and decide what
data will be needed to answer the questions that will lead to an adequate
description and discussion of salt-water intrusion issues in the Feasibility
Report.

METHOD OF ACCOMPLISHMENT: This task will be completed 50%
by USACE and 50% USGS .

TIME: 10 person days.
ESTIMATED PROJECT COST: $7,000

SPONSORS’ IN-KIND WORK: $0

3 This work will be accomplished using a Government Order issued to USGS.
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Phase | - Task 6.A.3: Prepare scope for development or revision of models

TEAM PRIORITY RATING: This task is rated as a number three priority
by the members of the team.

METHODS: Consult with Subject Matter Specialist and develop an
accurate list of tasks and associated costs. Possible in kind service, in
house model (inter-agency), or contracted model.

METHOD OF ACCOMPLISHMENT: This task will be completed 70%
by USACE and 30% USGS *.

TIME: 6 person days.
ESTIMATED PROJECT COST: $4,000

SPONSORS’ IN-KIND WORK: $0

 This work will be accomplished using a Government Order issued to USGS.
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Phase | - Task 6 B. How Does the Salt Wedge Affect Water Quality, Wetlands,
Aquatic Habitat and Fish Resources?

The salt wedge and its location can affect fishery resources. Most resident
freshwater fish and other aquatic organisms are intolerant to salt water and may
be displaced form preferred habitat by salt intrusion, spawning success may be
reduced. Many freshwater marsh and wetland forest plants are also intolerant to
salt may be damaged or killed by the presence of a salt wedge. It also can affect
water quality - particularly in terms of dissolved oxygen concentrations at
different depths in the water column. The presence of salt may be inconsistent
with intended uses such as irrigation or commercial use.
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PHASE I - TASK 6 B 1: Review the Existing Water Quality Data - Including Dissolved
Oxygen and Salinity

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Consult Weyerhaeuser, NCDWQ, and USGS.

METHOD OF ACCOMPLISHMENT: This task was determined to be
Phase Il work.

TIME: 5 person days
ESTIMATED PROJECT COST: $07%°

SPONSORS’ IN-KIND WORK: $0

5 This task and costs will be included in the Phase 11 Scope of Work.

66



Phase | - Task 6 B 2: Review the Existing Fisheries Data in the Vicinity of the River
Mouth and Salt Wedge, and Also Information Available in Scientific Literature.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Consult NCWRC, the Division of Marine Fisheries
(NCDMF) and the National Marine Fisheries Service (NMFS).

METHOD OF ACCOMPLISHMENT: This task was determined to he
Phase Il work.

TIME: 15 person days
ESTIMATED PROJECT COST: $0'°

SPONSORS’ IN-KIND WORK: $0

18 This task and costs will be included in the Phase 11 Scope of Work.
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Phase | - Task 6 B 3: Develop a Detailed Study Plan and Cost Estimate to Evaluate the
Influence of the Salt Wedge on Water Quality, Wetlands, Aquatic Habitat, and Fish
Resources.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Consult NCWRC, NCDMF, NMFS, Weyerhaeuser, USGS,
and NCDWQ.

METHOD OF ACCOMPLISHMENT: This task was determined to be
Phase Il work.

TIME: 10 person days

ESTIMATED PROJECT COST: $0 Y/

SPONSORS’ IN-KIND WORK: $4,000

Phase | - Task 6 Total Costs: $42,000
Sponsors’ In-Kind Work: $21,000

7 This task and costs will be included in the Phase 11 Scope of Work.
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Phase | - Task 7. Diadromous Fish and Downstream Aquatic Resources

Task Funding Priority: This Task is assigned a funding priority of HIGH.

Phase | - Task 7 A. How Does Alteration of the Downstream Flow Regime Affect
Habitat for Aquatic Organisms in the Main River Channel and Tributaries?

During re-licensing of Dominion' Inc. hydroelectric projects, a habitat based
instream flow study was conducted using the Instream Flow Incremental
Methodology (IFIM). This has been invaluable in developing minimum flow
recommendations, and to some degree in examining the impacts of peak releases
for power generation. Additional study is needed to evaluate the potential effects
of peaking power releases, and to gain more insight into target base flows —
particularly for diadromous species.

PHASE | - TASKS 7 A 1 -7 A 3 Subject Matter Specialists:

Dominion Inc.

National Marine Fisheries Service (NMFS)

NC Division of Marine Fisheries (NCDMF)

NC Division of Water Resources NCDWR)

NC Wildlife Resources Commission (NCWRC)

US Army Corps of Engineers, Wilmington District, (USACE)

US Fish and Wildlife Service — South Atlantic Fisheries (USFWS-SAF)
Virginia Department of Game and Inland Fisheries (VADGIF)
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Phase | - Task 7 A 1: Review the Existing IFIM Study and Fishery Data Obtained
During Re-licensing

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: Review data provided by Dominion Inc. and consult with
members of the Fisheries Technical Work Group formed during re-
licensing as well as other Subject Matter Specialists.

METHOD OF ACCOMPLISHMENT: This task will be completed 20%
by USACE, 40% by NCDWR and 40% NCWRC.

TIME: 10 days
ESTIMATED PROJECT COST: $8,000
SPONSORS’ IN-KIND WORK: $6,400

NC: $6,400
VA: $0
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Phase | - Task 7 A 2: Develop a Detailed Study Plan, Scope of Work and Cost Estimate
to Address Questions Related to Project Operations and Downstream Aguatic Biota.

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team. This task was raked slightly lower than the
other tasks by the team.

METHODS: Consider approaches including: mesohabitat mapping and
modeling; sampling for fish species dependent on shallow habitat areas;
observations of fish behavior and movement; and comparisons with
similar rivers not subject to peaking generation. Plans should allow for
independent technical review of fish data and analysis as needed to put it
in the broader context of the operation of John H. Kerr Dam and Reservoir
and identify opportunities to partner with ongoing related studies. Results
should provide an opportunity to contrast habitat availability at different
points in a peaking cycle or describe fish response to high flows. Results
should also lead to identifying relative population levels of species whose
preferred habitat might be limited by high flows.

METHOD OF ACCOMPLISHMENT: This task will be completed 50%
by USACE 50% by NCWRC.

TIME: 30 days
ESTIMATED PROJECT COST: $24,000
SPONSORS’ IN-KIND WORK: $12,000

NC: $12,000
VA: $0
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7 A3 TASK: Develop a Detailed Study Plan to Evaluate Different Target Flows for
Diadromous Fish Reproduction.

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: Consider approaches including: comparison of velocity
profiles at selected locations over a range of flows; and monitoring of fish
runs and spawning activity under different flow conditions. Results
should describe effect of different flows on velocities throughout the water
column, and, in turn, how this affects spawning behavior and egg viability.

METHOD OF ACCOMPLISHMENT: This task will be completed 50%
by USACE, 25% by NCDWR, and 25% by NCWRC.

TIME: 24 days
ESTIMATED PROJECT COST: $19,000
SPONSORS’ IN-KIND WORK:  $9,500

NC: $9,500
VA: $0
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Phase | - Task 7 B. What affect does the operation of the dam have on diadromous
fish?

During re-licensing of Dominion’s Inc. hydroelectric projects, state and Federal
fishery agencies developed a draft restoration plan for diadromous fisheries in the
Roanoke River. This plan will provide a valuable resource in the evaluation of
dam affects on migratory aquatic species. However, additional study is needed to
address uncertainties regarding affected species. Some of these uncertainties
include: respective use of upstream habitats, the extent they use this habitat,
access to this habitat, potential for successful restoration and the economic
benefits of restoration. Additional studies should also determine what actions the
Corps of Engineers should take to promote diadromous fish restoration in the
Roanoke River and determine the feasibility of potential restoration alternatives.
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Phase | - Task 7 B 1: Review the Existing Diadromous Fish Restoration Plan and
Fishery Data related to diadromous fish.

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: Review data provided by Dominion Inc. and meet with
members of the Fisheries Technical Work Group formed during re-
licensing.

METHOD OF ACCOMPLISHMENT: This task will be completed 50%
by USACE and 50% by NCWRC.

TIME: 10 person days
ESTIMATED PROJECT COST: $8,000
SPONSORS’ IN-KIND WORK: $4,000

NC: $4,000
VA: $0
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Phase | - Task 7 B 2 TASK: Develop a Detailed Study Plan, Scope of Work and Cost
Estimate to Address Questions Related to Habitat Restoration for Diadromous Fish.

TEAM PRIORITY RATING: This task is rated as a number one priority
by the members of the team.

METHODS: Consider habitat mapping; fish sampling; observations of
fish behavior and movement; and comparisons with similar unregulated
rivers. Opportunities to partner with ongoing related studies should be
identified. Case studies of fish restoration alternatives should be collected
and reviewed. Topics shall be addressed with regard to diadromous fish
populations, their status, and thorough assessment of potential fish passage
designs applicable for restoration of diadromous species including
American shad, river herring, American eel, and sturgeon. This Study
Subject should include a preliminary economic analysis of the benefits of
diadromous fish restoration including recreational and commercial harvest
components focusing on the Roanoke-Albemarle system as well as other
fisheries supporting diadromous species in the North Atlantic. NOAA
Fisheries can assist with scoping the economic analysis and may provide
some technical assistance.

METHOD OF ACCOMPLISHMENT: This task will be completed 50%
by USACE and 50% by NCWRC.

TIME: 20 person days
ESTIMATED PROJECT COST: $16,000
SPONSORS’ IN-KIND WORK: $8,000

NC: $8,000
VA: $0

Phase | - Task 7 Total Costs: $75,000
Sponsors’ In-Kind Work: $39,900
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Phase | - Task 8. Water Supply Use of Reservoir
Task Funding Priority: This Task is assigned a funding priority of LOW.

Phase | - Task 8 A. What are existing and potential future water supply withdrawals
from the three impoundments?

Existing methods and tools for determining water supply will be identified and
evaluated. Significant baseline water supply data is available for the study area.
However, it is expected that additional water supply data may be required, and
estimates of time and cost for this work are based on this.

The tasks under this item will link to methods and tools developed as part of
previous items and/or result in the development of new tools using GIS
technology. The Roanoke River Basin Reservoir Operations Model (RRBROM)
(1.A.2) will be reviewed and analyzed to determine its effectiveness in supplying
results needed to analyze future impacts.

Available data related to this subject will be summarized and catalogued, and
recommendations for additional data collection will be prepared. Existing
methods and tools for analysis and study of this subject will be prepared.

Existing data will be gathered regarding both water supply intakes located in the
reservoir and downstream. Water supply discharge practices for John H. Kerr
Dam under various flow conditions as well as changes in available water supply
resulting from various operational constraints will be reviewed. These data will
be evaluated for relevance and adequacy for the study of this subject. If gaps in
the relevant data are identified, they will be evaluated for significance, and, if
needed, recommendations for obtaining additional data will be developed.

PHASE | - TASKS 8 A1-8B 6: Subject Matter Specialists:

City of Virginia Beach (CVB)

Dominion Inc.

NC Division of Water Resources (NCDWR)

Roanoke River Basin Association (RRBA)

Southeastern Power Administration (SEPA)

US Army Corps of Engineers, Wilmington District (USACE)
VA Department of Environmental Quality (VADEQ)
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Phase | - Task 8 A 1: Evaluate Adequacy of Existing Water Supply Data and Prepare
Recommendations for Further Data Collection as Needed.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Consult with Subject Matter Specialists and decide what
data will be needed to answer the questions that will lead to an adequate
description and discussion of water supply issues in the Feasibility Report.
Determine cumulative data needs on basin for water supply from both
surface and subsurface sources.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 10 person days
ESTIMATED PROJECT COST: $8,000

SPONSORS’ IN-KIND WORK: $4,000
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Phase | - Task 8 A 2 TASK: Prepare Scope for Collection of Water Supply Data as
Needed.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Communicate with water supply experts by telephone and
use the input provided by the review committee to develop an accurate list
of tasks and associated costs.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 3 person days
ESTIMATED PROJECT COST: $3,000

SPONSORS’ IN-KIND WORK: $1,500
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Phase | - Task 8 A 3: Prepare Scope for Development or Revision of Water Supply
Models related to future withdrawals.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Communicate with hydrological modelers by telephone and
use the input provided by the review committee to develop an accurate list
of tasks and associated costs.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 10 person days.
ESTIMATED PROJECT COST: $8,000

SPONSORS’ IN-KIND WORK: $4,000
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Phase | - Task 8 A 4: Review/Analyze RRBROM for adequacy to provide desired

Water Supply impacts and make recommendation for its use/revision or development of a
new tool.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Employ existing data set and evaluate results.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 45 person days
ESTIMATED PROJECT COST: $36,000

SPONSORS’ IN-KIND WORK: $18,000
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Phase | - Task 8 B: What percentage of the water is consumptive, and how will this
affect
lake levels and downstream flows?

This section of the Water Supply study item will focus on a review of all related
water supply plans, projections and inter-basin transfers (IBT) of water supply as
well as consumptive impacts. Existing water supply locations will be examined
for capacity, expansion connects ability to other systems and water supply experts
within municipal, industrial and governmental arenas will be consulted. The
anticipated outcome is a real time data collection/input approach and water supply
related model that can be used to evaluate impacts on reservoir operations and
make decisions regarding available capacity during critical drought periods.
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Phase | - Task 8 B 1: Prepare Scope for Development of a new GIS Model or Revision
of RRBROM for Water Supply Related to Consumptive Impacts and IBT.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Meet with municipal, industrial, governmental, and other
experts along with the input provided by the review committee to develop
an accurate list of tasks and associated costs. Assure that model can be
linked to reservoir operations model.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 10 person days
ESTIMATED PROJECT COST: $8,000

SPONSORS’ IN-KIND WORK: $4,000
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Phase | - Task 8 B 2: Evaluate Adequacy of Existing Data and Prepare
Recommendations for Further Data Collection through consultation with various experts.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Consult with Subject Matter Specialists and decide what
data will be needed to answer the questions that will lead to an adequate
description and discussion of consumptive and IBT issues in the
Feasibility Report. Determine cumulative data needs for basin.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 10 person days
ESTIMATED PROJECT COST: $8,000

SPONSORS’ IN-KIND WORK: $4,000
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Phase | - Task 8 B 3: Prepare Scope for Collection of Consumptive and IBT Data as
Needed.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Communicate with related experts by telephone and use the
input provided by the review committee to develop an accurate list of
tasks and associated costs.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 3 person days
ESTIMATED PROJECT COST: $3,000

SPONSORS’ IN-KIND WORK: $1,500
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Phase | - Task 8 B 4: Prepare Scope for Development or Revision of models to evaluate
future critical periods on a real time basis.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Communicate with hydrological modelers and use the input
provided by the review committee to develop an accurate list of tasks and
associated costs.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 10 person days
ESTIMATED PROJECT COST: $8,000

SPONSORS’ IN-KIND WORK: $4,000

Phase | - Task 8 Total Costs: $82,000
Sponsors’ In-Kind Work: $41,000
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Phase | - Task 9. Operating Policies and Administrative Procedures.

Task Funding Priority: This Task is assigned a funding priority of HIGH.

Phase | - Task 9 A. How are operations of the dam influenced by operating policies
and procedures?

A key part of this study will entail describing the policies and administrative
procedures that influence operational decisions at John H. Kerr Dam and
Reservoir. This information will be described clearly and thoroughly so that it
can be easily understood and interpreted by all stakeholders. Policies and
procedures will also be defined in a manner that allows them to be incorporated in
all relevant models used in other task items. In this way, potential changes in
policies and procedures can be evaluated for their effects on the reservoir and
downstream resources.

TASKS 9.1 - 9.3: Subject Matter Specialists:

City of Virginia Beach (CVB)

Dominion Inc.

Hydro Logics, Inc. (HLI)

NC Division of Water Resources (NCDWR)

Southeastern Power Administration (SEPA)

US Army Corps of Engineers, Wilmington District (USACE)
VA Department of Environmental Quality (VADEQ)

Oo0o00D0 oo
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Task 9.A.1: For Each of the Following Policies or Sources of Policy, Provide Details on

Source(s) and Purpose(s). How Formulated? How Amended? How and When

Renewed? What are the Terms and Conditions? How It Influences the Operation of

John H. Kerr?

[y |

[y vy Ny [y

SEPA contracts

John H. Kerr guide curve and stage release policies

USACE informal policies and procedures for adjusting to weather
forecasts and other inputs

Interactions with Philpott Lake operations

All storage accounts and their management

Spawning release strategies

Water quality betterment strategies

USACE Drought Management Plan and Policies
Agreements between USACE and Dominion Inc.

USACE water allocation policies

Any other policies, procedures, or practices that influence the
management of John H. Kerr Dam and Reservoir

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Literature review, agency coordination, and documentation.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 15 person days
ESTIMATED PROJECT COST: $10,000

SPONSORS’ IN-KIND WORK: $5,000
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Phase | - Task 9.A.2: Describe the Way These Policies are Formulated and
Implemented. How Do They Interact? How are they Weighted? What are Their
Cumulative and Net Effects?

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Literature review, agency coordination, and documentation.
This policy framework is, in large part, implemented in the Roanoke River
Basin Reservoir Operations Model (RRBROM). USACE will work with
the entities responsible for maintaining the model to complete (as
necessary) and, especially, to document the implementation of all relevant
polices and administrative procedures. USACE will prepare a document
explaining this policy framework in layman’s terms, with input from
SEPA and the private utilities. The policy framework will be transparent
to anyone who reads the document.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 12 person days
ESTIMATED PROJECT COST: $9,000

SPONSORS’ IN-KIND WORK: $4,500
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Phase | - Task 9.A.3: Evaluate the Economic Relationships between the Various Parties
Involved in the Generation and Transfer of Electricity.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Literature review, agency coordination, and documentation.
Document the exchange of electricity and dollars over the last five years.
Outline who buys how much at what cost, and then to whom it is sold and
for what price.

METHOD OF ACCOMPLISHMENT: Method of accomplishment was
not identified by the team for this task.

TIME: 10 person days
ESTIMATED PROJECT COST: $7,000

SPONSORS’ IN-KIND WORK: $3,500

Phase | - Task 9 Total Costs: $26,000
Sponsors’ In-Kind Work: $13,000
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Phase | - Task 10. Modeling Oversight.

Task Funding Priority: Not applicable.

Phase I - Task 10.1.A: Why it is necessary to have a Modeling Oversight Team for this
study?

Modeling is an integral part of the following resource specific study teams: (1)
Downstream Flow Regime and Effects on Riparian Ecosystems; (2) Water
Quality; (3) Sedimentation & Channel Morphology; (4) Downstream Flow
Based Recreation; (5) Salt Wedge; (6) Diadromous Fish and Downstream
Riverine Aquatic Resources; and (7) Water Supply. Since some level of
modeling effort is required for seven of the nine resource specific teams it is
recommended that a modeling team be established to oversee the modeling
efforts. Specific modeling efforts should continue to be completed by the
resource specific task group recommending the modeling effort. The purpose of
the modeling team would be to assure that: (1) required resource specific
modeling programs are compatible, (2) data collected is gathered in a manner
which can be used for the modeling program; and (3) that duplication of modeling
efforts is avoided. The modeling team should have at least one representative
from each of the resource specific study teams. It is suggested that the Modeling
Team have the individuals on the following list as members. Mr. Tony Young is
proposed as the Team Leader for this team.

PHASE | - TASKS 10 1.A Subject Matter Specialists:

NC Division of Water Quality (NCDWQ)

NC Division of Water Resources (NCDWR)

The Nature Conservancy (TNC)

Unidentified Stakeholder (To be Determined)

US Army Corps of Engineers, Wilmington District (USACE)
Virginia Department of Environmental Quality (VADEQ)

0000 0D

90



Phase | - Task10.A.1: Evaluate Modeling and Data Requirements and Modeling
Outputs for the ( Resource Teams as Requested by Individual Team Leaders, Project
Manager and Lead Planner.

TEAM PRIORITY RATING: This task was not rated by the members of
the team.

METHODS: Meetings of the Modeling Oversight Team are required only
to review modeling requirements and output from the various resource
teams. Team Leaders of teams requiring review of modeling requirements
and outputs will request a review through the Team Leader of the
Modeling Oversight Team. Request for reviews will be provided
concurrently to the Project Manager and the Lead Planner. Team
meetings will be scheduled, as needed, by the Modeling Oversight Team,
Team Leader. The Modeling Oversight Team will provide results of
reviews concurrently to the Team Leader of the Team requesting the
review, the Project Manager and the Lead Planner.

METHOD OF ACCOMPLISHMENT: This task will be accomplished by
the by the following Team: Adugna Kebede, NCDWQ); (2) Jim Mead,
NCDWR; Tom Francen, NCDWR; Joe Hassel, VADWQ; Sam Pearsall,

TNC, Terry Brown, USACE, Tony Young, USACE and Stakeholder
Representative (vacant). The Leader of the Modeling Oversight Team is

TIME: 10 person days
ESTIMATED PROJECT COST: $0'®

SPONSORS’ IN-KIND WORK: $0

Phase | Total Costs: $495,000
Sponsors’ In-Kind Work: $227,760

¥ The Modeling Oversight Team will not be funded seperately***They will be funded using funds program for the Resource
Team requesting review.
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Tasks and Costs for Phase 11
Phase Il - Task 1: Downstream Flow Regime and Effects on Riparian Ecosystem

Task Funding Priority: A funding priority has not yet been established for
Phase 11 tasks. (Use this for now.)

Phase Il - Task #.Alpha Description of subject being studied. (Repeat as necessary to
cover all subjects.)

Detailed decription of subject and how the study relates to the 216 Study.

Phase Il - Task #.Alpha.# - #.Alpha.#: Subject Matter Specialist Taken from Phase |I.
Change as required.)

Dominion Inc.

The Nature Conservancy (TNC)

NC Department of Environment and Natural Resources (NCDENR)
Division of Water Resources (NCDWR)

Division of Water Quality (NCDWQ)

Natural Heritage Program (NCNHP)

Roanoke River National Wildlife Refuge (RRNWR)
US Fish and Wildlife Service (USFWS)

US Army Corps of Engineers (USACE)
International Paper (IP)

US Geological Survey (USGS)

[y vy vy Ry [y Ay By

Phase Il - Task #.Alpha.#: (Individual Task Description. Repeat as necessary.)

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase Il tasks. (Use this for now.)

METHODS: (Discusion of methods recommended to complete the
task.)

METHOD OF ACCOMPLISHMENT: (Describe how team recommnds
task should be completed.)

TIME: (How much time in person days will task take.)
ESTIMATED PROJECT COST (provide estimated cost.)
SPONSORS’ IN-KIND WORK: (Leave blank.)

Phase Il - Task #.Alpha.#: (Repeat as necessary.)
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Phase Il - Task 2: Water Quality

Task Funding Priority: A funding priority has not yet been established for
Phase 11 tasks. (Use this for now.)

Phase Il - Task #.Alpha Description of subject being studied. (Repeat as necessary to
cover all subjects.)

Detailed decription of subject and how the study relates to the 216 Study.

Phase Il - Task #.Alpha.# - #.Alpha.#: Subject Matter Specialist Taken from Phase |I.
Change as required.)

Dominion Inc.

NC Division of Water Quality (NCDWQ)

NC Wildlife Resources Commission (NCWRC)

Roanoke River National Wildlife Refuge (RRNWF)

US Army Corps of Engineers Wilmington District (USACE)
US Fish and Wildlife Service (USFWS)

US Geological Survey (USGS)

VA Department of Game and Inland Fisheries (VADGIF)
VA Department of Environmental Quality (VADEQ)
The Nature Conservancy (TNC)

Weyerhaeuser

Other agencies as appropriate

[y vy Ry [y oy Ny N By

Phase Il - Task #.Alpha.#: (Individual Task Description. Repeat as necessary.)

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase Il tasks. (Use this for now.)

METHODS: (Discusion of methods recommended to complete the
task.)

METHOD OF ACCOMPLISHMENT: (Describe how team recommnds
task should be completed.)

TIME: (How much time in person days will task take.)
ESTIMATED PROJECT COST (provide estimated cost.)
SPONSORS’ IN-KIND WORK: (Leave blank.)

Phase Il - Task #.Alpha.#: (Repeat as necessary.)
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Phase Il - Task 3: Sedimentation and Channel Morphology

Task Funding Priority: A funding priority has not yet been established for
Phase 11 tasks. (Use this for now.)

Phase Il - Task #.Alpha Description of subject being studied. (Repeat as necessary to
cover all subjects.)

Detailed decription of subject and how the study relates to the 216 Study.

Phase Il - Task #.Alpha.# - #.Alpha.#: Subject Matter Specialist Taken from Phase |I.
Change as required.)

o US Geological Survey (USGS)
0 Reston, Virginia
o Raleigh, North Carolina
o Baltimore, Maryland
Roanoke River National Wildlife Refuge (RRNWR)
US Army Corps of Engineers, Wilmington District (USACE)
NC Division of Water Quality (NCDWQ)
Dominion Inc.
Riverine Geomorphologists, Sedimentation Expert (as needed)

0000 ~D

Phase Il - Task #.Alpha.#: (Individual Task Description. Repeat as necessary.)

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase Il tasks. (Use this for now.)

METHODS: (Discusion of methods recommended to complete the
task.)

METHOD OF ACCOMPLISHMENT: (Describe how team recommnds
task should be completed.)

TIME: (How much time in person days will task take.)
ESTIMATED PROJECT COST (provide estimated cost.)
SPONSORS’ IN-KIND WORK: (Leave blank.)

Phase Il - Task #.Alpha.#: (Repeat as necessary.)
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Phase Il - Task 4: Reservoir Resources

Task Funding Priority: A funding priority has not yet been established for
Phase 11 tasks. (Use this for now.)

Phase Il - Task #.Alpha Description of subject being studied. (Repeat as necessary to
cover all subjects.)

Detailed decription of subject and how the study relates to the 216 Study.

Phase Il - Task #.Alpha.# - #.Alpha.#: Subject Matter Specialist Taken from Phase |I.
Change as required.)

NC Department of Parks and Recreation (NCDPR)

NC Wildlife Resources Commission (NCWRC)

Regional Partnership of Local Government

Roanoke River Basin Association (RRBA)

Southeastern Power Administration (SEPA)

US Army Corps of Engineers, Wilmington District (USACE)
VA Department of Conservation & Recreation (VADCR)
VA Department of Game and Inland Fisheries (VADGIF)

[y vy Ny [y

Phase Il - Task #.Alpha.#: (Individual Task Description. Repeat as necessary.)

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase Il tasks. (Use this for now.)

METHODS: (Discusion of methods recommended to complete the
task.)

METHOD OF ACCOMPLISHMENT: (Describe how team recommnds
task should be completed.)

TIME: (How much time in person days will task take.)
ESTIMATED PROJECT COST (provide estimated cost.)
SPONSORS’ IN-KIND WORK: (Leave blank.)

Phase Il - Task #.Alpha.#: (Repeat as necessary.)
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Phase Il - Task 5: Downstream Flow Based Recreation

Task Funding Priority: A funding priority has not yet been established for
Phase Il tasks. (Use this for now.)

Phase I - Task 5 A. What impacts do releases from John H. Kerr Dam and Reservoir
have on motorized and non-motorized boating, fishing, camping, and hunting in the
areas on and along the Roanoke River in North Carolina, downstream of Roanoke
Rapids? What impacts do releases have on nature-based recreation (including
aesthetics, wildlife educational opportunities, nature photography and bird watching)
in the river study area? Existing data will be reviewed, and new data collected, so that
economic benefits of downstream river-related recreation can be evaluated. One
product of the study will be a model to evaluate recreation use under different flow
regimes.

PHASE Il - TASKS 5 A 1-5 A5 Subject Matter Specialists:

NC Division of Water Resources (NCDWR)

NC Wildlife Resources Commission (NCWRC)

The Nature Conservancy (TNC)

US Army Corps of Engineers, Wilmington District (USACE)
VA Department of Conservation & Recreation (VADCR)
Roanoke River Partners (RRP)

Roanoke River National Wildlife Refuge (RRNWR)

Oo0o00D0 oo
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Phase Il - Task 5.A.1: Review Studies Related to Recreation in the Lower Roanoke
River. Bibliography Assembled by Kent Nelson, NCWRC, February 16, 2004.

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase 11 tasks.

METHODS: Review, analyze and summarize the following reports:

Finke, J. R. and S. Van Horn. 1993. 1990 North Carolina Angler
Opinion Survey. Federal Aid in Fish Restoration Project F-23-17. N.C.
Wildlife Resources Commission, Division of Boating and Inland
Fisheries, Raleigh. 55pp.

Reports the results of a 1990 mail survey sent to 5,832 randomly
selected license holders to assess their opinions on angling and
fishery management programs in North Carolina. A total of 3,251
anglers responded to the survey. Licensed anglers in the coastal
region most often (54%) fished in warmwater streams and rivers;
reflecting their use of the most accessible resource available.
Forty-five percent of anglers fishing warmwater streams and rivers
made over 20 trips per year. Freshwater anglers in the coastal
region most often fished by boat (76%) or from the bank (23%).
Anglers fishing warmwater streams and rivers preferred fishing by
boat (70%) or from the bank (28%)

U.S. Department of the Interior, Fish and Wildlife Service and U.S.
Department of Commerce, U.S. Census Bureau. 2001 National Survey
of Fishing, Hunting and Wildlife-Associated Recreation.

An interview-based survey which estimates participation and
expenditures in hunting, fishing and other wildlife-related
recreation in the U.S. by state.

Schuhmann, P. W. 1999. Economic valuation of Roanoke River striped
bass recreational fishery. Federal Aid in Fish Restoration Project F-22.
North Carolina Wildlife Resources Commission, Division of Inland
Fisheries, Raleigh. 26pp.

The economic value of the 1996 spring striped bass fishery on the
Roanoke River was estimated based on willingness to pay for
marginal changes in expected catch rates. Data were derived from
angler-completed questionnaires and a random utility model was
used to value hypothetical changes in trip quality. The value of the
3-month striped bass fishery was estimated from $796,500 to
$814,000. Reported expenditures were greater for catch-and-
release anglers ($115 per day) in comparison to harvest-oriented
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anglers ($22 per day). Study covered the length of the Roanoke
River downstream from Roanoke Rapids dam.

Kornegay, J. W. 2000. Roanoke River sport fishery creel survey, 1997-
1999. Federal Aid in Fish Restoration Project F-22. North Carolina
Wildlife Resources Commission, Division of Inland Fisheries, Raleigh.

19 pp.

A non-uniform probability stratified access point creel survey was
used to estimate sport fishing effort, total catch and harvest of
striped bass and other species from the Roanoke River Striped
Bass Management Area during each spring (typically mid-March
to the end of May), 1997-1999. Other objectives were to estimate
numbers of striped bass caught and released during the harvest
seasons and to estimate numbers of striped bass caught and
released after season closure. Total angling effort for striped bass
and other species, principally largemouth bass and hickory shad,
ranged from 118,990 angler-hours in 1997 to 136,646 angler hours
in 1998. During the open striped bass seasons of 1997-1999,
North Carolina residents of counties not bordering the Roanoke
River accounted for 49-54% of all anglers. Out-of-state anglers
accounted for only 2% of all anglers during the open harvest
seasons, but their proportions increased to 4-10% during post-
harvest periods. The increasing participation of non-local anglers
on the Roanoke River likely reflects widespread publicity about
the striped bass fishery.

Kornegay, J. W. and K. L. Nelson. 1997. Roanoke River sport fishery
creel survey, 1994-1996. Federal Aid in Fish Restoration Project F-22.
North Carolina Wildlife Resources Commission, Division of Inland
Fisheries, Raleigh. 20 pp.

A non-uniform probability stratified access point creel survey was
used to estimate sport fishing effort, total catch and harvest of
striped bass and other species from the Roanoke River Striped
Bass Management Area during each spring, 1994-1996. Other
objectives were to estimate numbers of striped bass caught and
released after season closure in 1995 and 1996 and to collect
economic data for the Schuhmann (1999) study in 1996. Total
estimated angling effort for striped bass and other species during
the creel survey periods ranged from 52,289 angler-hours in 1994
to 144,954 angler-hours in 1996. During the 79-day study period
in 1996, Roanoke River anglers spent $212,298 fishing for striped
bass, $50,332 fishing for largemouth bass, and $139,340 for other
species. During the 3-year study, from 60-68% of the interviewed
anglers resided in counties that bordered Roanoke River. The
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proportion of anglers who were non-North Carolina residents
ranged from 0.8-1.4%.

METHOD OF ACCOMPLISHMENT: A method of accomplishment
has not yet been assigned to this task..

TIME:
ESTIMATED PROJECT COST: $5,000

SPONSORS" IN-KIND WORK:
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Phase Il - Task 5.A.2: Geographic-based Evaluation of Flooding Impacts on Recreation
Access and Immersion of Recreation Lands.

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase 11 tasks.

METHODS: Identify access roads, boat ramps, and recreation lands for
inclusion in the GIS database being developed by the Downstream
Riparian Ecosystem Task Group

o Start with existing GIS “layers” for roads and digital elevation map

o Interview NC Wildlife Resources Commission enforcement
officers, National Wildlife Refuge staff, commercial guides, and
hunting club managers to identify important access and lands.

o As needed, recommend addition of roads to the existing GIS layer.
This would be part of the effort overseen by the Downstream
Riparian Ecosystem Task Group, and would entail GPS
measurements and notations regarding road grade elevation with
respect to topography.

Evaluate the effects of John H. Kerr Reservoir operation on access roads,
boat ramps, and recreation lands.

o Quantify the acreage submerged.

o Quantify the acreage cut off from access.

o ldentify ramps and sections of the river that become difficult or
impossible to use.

o Repeat evaluation for existing operating procedures and potential
alternatives.

Supplement the quantification of part 2 above through a Delphi exercise
conducted with local experts.

o Convene a group of the same individuals consulted in part 1b
above.

o Use computer projection equipment, the flood model developed by
the Downstream Riparian Ecosystem Task Group, and the GIS
database of roads, boat ramps and recreation lands described in
part 1.

o Display the extent of flooding caused by various reservoir

operation alternatives and obtain input on desirable and
undesirable effects.
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METHOD OF ACCOMPLISHMENT: This task should be undertaken
by a private consultant.

TIME:
ESTIMATED PROJECT COST: $10,000

SPONSORS" IN-KIND WORK:
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Phase Il Task 5.A.3: Downstream Recreation Carrying Capacity

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase 11 tasks.

METHODS: The study area is defined to be the Roanoke River from
Roanoke Rapids, NC to its terminus in Albemarle Sound, NC. Indicator
activities shall include the following: hunting, fishing, nature observation,
and canoe trail use. Potential sources of data include hunting permits, boat
trailer counts, and boat ramp parking capacity — all available from
NCWRC. In addition, interviews with local experts and others (outfitters,
camping platform users, etc.) may be needed to evaluate how many people
elect not to engage in an activity under certain flow and flooding
conditions — regardless of the level of physical constraint on the activity.

o Determine the existing recreational carrying capacity of the river -
in user days - by activity type.

o Determine how changes in flow and flooding affect the
recreational carrying capacity of the river, measured in user days.

o Determine the existing recreational carrying capacity of lands
within the floodplain of the Roanoke River - in user days - by
activity type.

o Determine how changes in flow and flooding affect the
recreational carrying capacity, by activity type, of the lands within
the floodplain as well as those lands that become inaccessible

during high water events along the Roanoke River in the study
area.

METHOD OF ACCOMPLISHMENT: This task should be undertaken
by a private consultant.

TIME:
ESTIMATED PROJECT COST: $35,000

SPONSORS" IN-KIND WORK:
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Phase Il - Task 5.A.4: Determination of How Recreation User Days are Influenced by
John H. Kerr Reservoir Operations

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase 11 tasks.

METHODS: The scope is limited to the stream flows downstream of
Dominion’s Roanoke Rapids power station (see map ). The impact
of flows from John H. Kerr Reservoir through the Gaston and Roanoke
Rapids power stations will be measured.

Q

Taking data and/or information resulting from the tasks 6.A.2 and
6.A.3 above, develop a data processing tool to quantify and
summarize the impacts of the flow releases related to John H. Kerr
Lake operations on various types of downstream flow-based
recreation activities. Seasonal variation in impacts will also be
considered. Indicator activities shall include the following:
hunting, fishing, nature observation, and canoe trail use.
A methodology will be included for measuring the benefits or
costs, in user days, of different flow regimes from John H. Kerr
Reservoir. Demand for recreation activities will be limited to the
carrying capacity by:

0 access for boating (includes parking and ramps),

0 hunting permits issued according to each sites’ acres, or

0 maximum capacity of canoe trails or the outfitters that

serve them.

This processing tool will be able to be linked to the flow and flood
models developed in Task 1, so that the Integration Team can
efficiently evaluate the effect of different flow scenarios on
downstream recreation user days.
For each recreation activity, the complete range of available flows
will be considered, with a notation of the minimum, maximum,
and optimum flow to calculate the beneficial recreation output. If
access by trail or road is essential for the recreation activity, the
flooding of trails or roads can be a constraint.
If necessary, develop an instrument to forecast future demand or
“willingness to pay” for the indicator activities. The instrument
will be developed consistent with the Office of Management and
Budget (OMB) guidelines and submitted to OMB for approval.

METHOD OF ACCOMPLISHMENT: This task should be undertaken
by a private consultant.

TIME:

ESTIMATED PROJECT COST: $10,000
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Phase Il - Task 5 Total Costs: $
Sponsors’ In-Kind Work: $
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Phase Il - Task 6: Salt Wedge

Task Funding Priority: A funding priority has not yet been established for
Phase 11 tasks. (Use this for now.)

Phase Il - Task #.Alpha Description of subject being studied. (Repeat as necessary to
cover all subjects.)

Detailed decription of subject and how the study relates to the 216 Study.

Phase Il - Task #.Alpha.# - #.Alpha.#: Subject Matter Specialist Taken from Phase |I.
Change as required.)

NC Division of Water Quality (NCDWQ)

US Army Corps of Engineers, Wilmington District, (USACE)
US Fish and Wildlife Service (USFWS)

Weyerhauser Corporation

000D

Phase Il - Task #.Alpha.#: (Individual Task Description. Repeat as necessary.)

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase Il tasks. (Use this for now.)

METHODS: (Discusion of methods recommended to complete the
task.)

METHOD OF ACCOMPLISHMENT: (Describe how team recommnds
task should be completed.)

TIME: (How much time in person days will task take.)
ESTIMATED PROJECT COST (provide estimated cost.)
SPONSORS’ IN-KIND WORK: (Leave blank.)

Phase Il - Task #.Alpha.#: (Repeat as necessary.)
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Phase Il - Task 7 Diadromous Fish and Downstream Riverine Aquatic Resources

Task Funding Priority: A funding priority has not yet been established for
Phase 11 tasks. (Use this for now.)

Phase Il - Task #.Alpha Description of subject being studied. (Repeat as necessary to
cover all subjects.)

Detailed decription of subject and how the study relates to the 216 Study.

Phase Il - Task #.Alpha.# - #.Alpha.#: Subject Matter Specialist Taken from Phase |I.
Change as required.)

[y vy Ny [y

Dominion Inc.

National Marine Fisheries Service (NMFS)

NC Division of Marine Fisheries (NCDMF)

NC Division of Water Resources NCDWR)

NC Wildlife Resources Commission (NCWRC)

US Army Corps of Engineers, Wilmington District, (USACE)

US Fish and Wildlife Service — South Atlantic Fisheries (USFWS-SAF)
Virginia Department of Game and Inland Fisheries (VADGIF)

Phase Il - Task #.Alpha.#: (Individual Task Description. Repeat as necessary.)

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase Il tasks. (Use this for now.)

METHODS: (Discusion of methods recommended to complete the
task.)

METHOD OF ACCOMPLISHMENT: (Describe how team recommnds
task should be completed.)

TIME: (How much time in person days will task take.)
ESTIMATED PROJECT COST (provide estimated cost.)

SPONSORS’ IN-KIND WORK: (Leave blank.)

Phase Il - Task #.Alpha.#: (Repeat as necessary.)
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Phase Il - Task 8: Water Supply

Task Funding Priority: A funding priority has not yet been established for
Phase 11 tasks. (Use this for now.)

Phase Il - Task #.Alpha Description of subject being studied. (Repeat as necessary to
cover all subjects.)

Detailed decription of subject and how the study relates to the 216 Study.

Phase Il - Task #.Alpha.# - #.Alpha.#: Subject Matter Specialist Taken from Phase |I.
Change as required.)

City of Virginia Beach (CVB)

Dominion Inc.

NC Division of Water Resources (NCDWR)

Roanoke River Basin Association (RRBA)

Southeastern Power Administration (SEPA)

US Army Corps of Engineers, Wilmington District (USACE)
VA Department of Environmental Quality (VADEQ)

| Sy oy Ry Ry By

Phase Il - Task #.Alpha.#: (Individual Task Description. Repeat as necessary.)

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase Il tasks. (Use this for now.)

METHODS: (Discusion of methods recommended to complete the
task.)

METHOD OF ACCOMPLISHMENT: (Describe how team recommnds
task should be completed.)

TIME: (How much time in person days will task take.)
ESTIMATED PROJECT COST (provide estimated cost.)
SPONSORS’ IN-KIND WORK: (Leave blank.)

Phase Il - Task #.Alpha.#: (Repeat as necessary.)
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Phase Il - Task 9. Operating Policies and Administrative Procedure

Task Funding Priority: A funding priority has not yet been established for
Phase Il tasks. (Use this for now.)

Phase Il - Task 9.A How are the operations of the dam influenced by operating
policies and procedures?

The Flood Control Act of 1944 authorized John H. Kerr Dam and Reservoir for
the multiple purposes of flood control, navigation, water supply, water quality
enhancement, recreation, and hydroelectric generation. Power from the project is
marketed by the Southeastern Power Administration as provided by federal law.
In the subsequent sixty years, this statutory authorization has been implemented
through operating policies and administrative procedures of the U.S. Army Corps
of Engineers (USACE), Wilmington District. Today, the dam is operated under a
water control plan, guide curve, contracts for hydroelectric generation and water
supply, and other non-statutory requirements. It is operated in hydrologic
coordination with the USACE, Wilmington District's Philpott Dam, located
upstream, and Dominion Inc.'s Roanoke Rapids and Gaston Projects (Federal
Energy Regulatory Commission (FERC) Number 2009), located just downstream.

As stated in the John H. Kerr Reservoir Section 216 Study Reconnaissance Report
(March 2001), the Feasibility Study now being prepared will result in a
recommendation whether the structure, operation, or storage allocation of the
reservoir should be modified for the purpose of improving the overall public
benefits of the project in the study area, which includes John H. Kerr Reservoir
and the Roanoke River downstream to Albemarle Sound. This task will: (1)
identify and describe each policy that guides project operation, storage
allocations, and downstream releases including its legal authority and terms; (2)
describe how the many policies are integrated in actual operational decisions,
including the respective responsibilities of the USACE, Wilmington District and
third parties for implementation; (3) describe the policies that allocate the
revenues associated with such hydroelectric generation; (4) evaluate the scope of
discretion available to the USACE, Wilmington District to change current
operation or storage allocation for the stated purpose of the Feasibility Study; (5)
describe the statutes, rules, and policies that direct the marketing of power from
the project by the Southeastern Power Administration (SEPA) and how they
interact with the authorities under which the USACE, Wilmington District
operates the project; and (6) determine how much latitude is available for
operational changes under each policy affecting, the project and w"at procedure is
necessary to change each policy.
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This task will require compilation and review of relevant documents and
interviews of appropriate employees and consultants of USACE, Wilmington
District and third parties. The report will describe these policies in pragmatic
terms. It may be organized by policy, project purpose, or in any other functional
manner that the consultant and the John H. Kerr Section 216 Feasibility Operating
Policies and Administrative Procedures Study Team determines will best assist
the USACE, Wilmington District, study's sponsors, and other stakeholders to
understand how alternative plans would change current policies for operation or
storage allocation. In sum, the report will put the reader into the shoes of the
actual operators, so that the procedures they follow, and the actual factors they
consider for their operational decisions will be transparent.

Phase Il - Task 9.A.1 - 9.A.4: Subject Matter Specialist

City of Virginia Beach (CVB)

Dominion Inc.

Hydro Logics, Inc. (HLI)

NC Division of Water Resources (NCDWR)

Southeastern Power Administration (SEPA)

US Army Corps of Engineers  , Wilmington District (USACE)
VA Department of Environmental Quality (VADEQ)

Sy Sy N Ry Ny
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Phase Il - Task 9.A.1: Identify each policy that quides the current operation of the
reservoir and the storage allocation. Describe the origin (including any express legal
authority history or administration, and specific terms, including any provision for
amendment, termination, or expiration, of each policy.

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase 11 tasks.

METHODS: Policy will be broadly defined to include any form of
written document or unwritten practice or procedure that guides reservoir
operation. Such policies include: (1) the 1944 authorization and the
Chief of Engineers' report incorporated therein; (2) an other relevant acts
of Congress, (3)_the USACE's Engineering Regulations and Pamphlets;
(4) the John H. Kerr Reservoir Water Control Plan; (5) any policy for
coordination of John H. Kerr and Philpott; (6) any contract or other form
of agreement with Dominion Inc. for operation of the John H. Kerr
Powerhouse or for the benefit of the Roanoke Rapids and Gaston
Project; (7) any contract or other form of agreement with the SEPA; (8)
any contract or other form of agreement for storage or release of water
for the purpose of water supply; (9) any form of agreement with North
Carolina Department of Environment and Natural Resources
(NCDENR), North Carolina Division of Water Quality (NCDWQ) or
North Carolina Wildlife Resources Commission (NCWRC) for storage
or release for downstream environmental quality; (10) any policy
agreements or informal coordination with the Smith Mountain and
Leesville projects; (11) the FERC License for the Dominion Inc.'s
projects on the Roanoke River and the related settlement agreement; and
(12) any other policies relevant to the operation of the John H. Kerr
project.

METHOD OF ACCOMPLISHMENT: This task should be undertaken
by a private consultant.

TIME:
ESTIMATED PROJECT COST

SPONSORS’ IN-KIND WORK:
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Phase Il - Task 9.A.2: Describe how the identified policies are integrated in the actual
decisions for storage, allocation of storage, and release of water. Describe the extent to
which the John H. Kerr Reservoir Water Control Plan, on its face (especially the quide
curve and the release schedule), is consistent with such policies, and the extent to which
they are written or otherwise extraneous to that plan.

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase 11 tasks.

METHODS: Describe the relative priorities for water management by
season or otherwise, for example under_high and low inflow conditions,
and the procedure for resolving any potential or actual conflict between
project purposes. Describe whether and how the USACE, Wilmington
District delegates or shares any responsibility for operation to Dominion
Inc., SEPA, or any other third parties with which it has contractual or
other relationships for such management. The final topic will include any
storage accounts. For example, describe how the USACE, Wilmington
District establishes the Weekly or Daily Declaration, and how Dominion
Inc. implements such declaration these declarations are modified and
implemented.

METHOD OF ACCOMPLISHMENT: This task should be undertaken
by a private consultant.

TIME:
ESTIMATED PROJECT COST

SPONSORS’ IN-KIND WORK:
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Phase Il - Task 9.A.3: Describe the economic relationships between the USACE,
Wilmington District, and Dominion Inc., SEPA, and any other third parties involved in
power generation.

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase 11 tasks.

METHODS: Document the payments among the parties since 1952.
Identify retail customers of such generation services, by location and
amount, over the same period. Define the relationship among the flows,
hydraulic head, power generation, and power values at John H. Kerr so
that alternative flow schedules can be financially evaluated. These
relationships should be documented in suitable detail and format to be
used in subsequent modeling The analysis should include both wholesale
and retail power rates and should include the effects of planned power
generation upgrades at John H. Kerr.

METHOD OF ACCOMPLISHMENT: This task should be undertaken
by a private consultant.

TIME:
ESTIMATED PROJECT COST

SPONSORS’ IN-KIND WORK:
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Phase Il - Task 9.A.4: For each type of change in operation or storage allocation as
identified in paragraph 5(c) of the "Supplemental Sheet, Reconnaissance Report" (May
29, 2001), describe what change in current policies would be necessary for
implementation of such change, and whether policies expressly permit or prohibit such

change.

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase I tasks.

METHODS: Analyze whether the 1944 authorization, subsequent acts of
Congress affecting the project as well as the general laws that apply to all
of the USACE's civil works projects including j; permit or prohibit such
change in operation or storage

allocation.

METHOD OF ACCOMPLISHMENT: This task should be undertaken
by a private consultant.

TIME:
ESTIMATED PROJECT COST

SPONSORS’ IN-KIND WORK:

Phase Il - Task 9 Total Costs: $
Sponsors’ In-Kind Work: $
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Phase Il - Task 10: Modeling Oversight

Task Funding Priority: A funding priority has not yet been established for
Phase Il tasks. (Use this for now.)

Phase Il - Task #.Alpha Description of subject being studied. (Repeat as necessary to
cover all subjects.)

Detailed decription of subject and how the study relates to the 216 Study.

Phase Il - Task #.Alpha.# - #.Alpha.#: Subject Matter Specialist Taken from Phase |I.
Change as required.)

NC Division of Water Quality (NCDWQ)

NC Division of Water Resources (NCDWR)

The Nature Conservancy (TNC)

Unidentified Stakeholder (To be Determined)

US Army Corps of Engineers, Wilmington District (USACE)
Virginia Department of Environmental Quality (VADEQ)

0000 D D

Phase Il - Task #.Alpha.#: (Individual Task Description. Repeat as necessary.)

TEAM PRIORITY RATING: Team priority ratings have not yet been
identified for Phase Il tasks. (Use this for now.)

METHODS: (Discusion of methods recommended to complete the
task.)

METHOD OF ACCOMPLISHMENT: (Describe how team recommnds
task should be completed.)

TIME: (How much time in person days will task take.
ESTIMATED PROJECT COST (provide estimated cost.)
SPONSORS’ IN-KIND WORK: (Leave blank.)

Phase Il - Task #.Alpha.#: (Repeat as necessary.)
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TASKS AND COSTS FOR PHASE 3

Tasks and associated costs for Phase 3 will be determined during Phase 2 of the study.
The estimated cost for Phase 3 of the study is: $800,000.

During Phase 3 it will be necessary to integrate study elements and consider overall alternatives.
The PDT in consult with appropriate subject matter specialists will develop a process to
formulate alternatives. The suggested

approach is to make use of all of the interrelationships and feedback loops between the various
components of the Roanoke system. A diagram illustrating the linkages between the different
study elements is shown on the following page.

TOTAL STUDY COSTS

The total study costs at this time are estimated to be 3,000,000 dollars. Cost amounts may
change throughout the various phases of this study.
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John H. Kerr Dam and Reservoir Section 216 Study Schedule

905(b) Report approved
Sponsors’ Advisory Committee formed

PMP completed
FCSA executed

Technical work groups formed/Team leaders assigned
Work groups complete phase 1 scope of work (SOW)
Begin phase 1 feasibility

Work groups complete SOW for phase 2

Work groups begin phase 2

Work groups complete scope of work for phase 3
Work groups begin phase 3

Work groups complete phase 3

Feasibility report and NEPA documents complete
Feasibility report approved by Division

May 2001
November 2001
January 2002
June 2003

May 2004\
March 2004
April 2004
October 2004
December 2004
December 2005
January 2006
March 2007
June 2007

July 2007
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WORK GROUPS

Downstream Flow and Riparian
Ecosystem

Jim Mead, LEAD - NCDWR
Jeff Richter - USACE

John Hazelton - USACE
Jennifer Everett - NCDWQ
John Dorney — NCDWQ
Adugna Kebede - NCDWQ
Earl Gillis— NCWRC

Linda Pearsall (NCNHP)
John Ellis — USFWS

Jean Richter — FWS — ref
Harvey Hill \FWS - ref
Jerad Bales — USGS

Sam Pearsall - TNC

Bob Lindsay — RRBA

Bob Graham — Dominion
Masato Miwa — IP

Water Quality

Jennifer Everett, LEAD - NCDWQ
Frank Yelverton, LEAD — USACE
Jim Mead - NCDWR

Jim Mulligan - NCDWQ

Adugna Kebede - NCDWQ

Pete Kornegay — NCWRC

Wayne Jones - NCWRC

Joe Hassell - VADEQ

Bud LaRoche — VADGIF

Tom Augsburger — USFWS

Jean Richter - FWS — ref

Jerad Bales — USGS

Bill Bolin — Dominion

Martin Lebo — Weyerhaeuser

Diadromous Fish and
Downstream Riverine Aquatic
Resources

Pete Kornegay, LEAD — NCWRC
Chuck Wilson, LEAD — USACE
Bill Bolin — Dominion

Pres Brownell - NMFS

Tom Fransen — NCDWR

Bob Graham — Dominion

Joe Hightower — USGS

Wilson Laney — USFWS

Bud LaRoche — VADGIF

Jim Mead - NCDWR

Kent Nelson - NCWRC

Dave Penrose — NCDWQ

Sara Winslow - NCDMF

Sedimentation & Channel
Morphology

Hasan Pourtaheri, LEAD - USACE
Greg Williams, LEAD — USACE
Jennifer Everett — NCDWQ
Adugna Kebede - NCDWQ

Jean Richter — FWS — ref

Cliff Hupp — USGS

Phil Townsend — TNC

Bill Bolin — Dominion

Reservoir Resources

Tom Fransen, LEAD - NCDWR
Bud LaRoche, LEAD - VADGIF
Dianne Edwardson — USACE
Frank Snipes — USACE

Wayne Jones - NCWRC

Scott VanHorn — NCWRC
Brian Strong — NCDPR

Leon App - VADCR

Bob Munson - VADCR

Carter Edge — SEPA

Gene Addesso — RRBA

Jack Hearne - Steel Crk Marina
Russel Slayton — RPLG

Jim Thorton — Dominion

Downstream Flow-based
Recreation

Jim Mead, LEAD - NCDWR
Dianne Edwardson — USACE
Frank Snipes — USACE

Kent Nelson — NCWRC
Leon App - VADCR

Bob Munson — VADCR

Jean Richter — FWS — ref
Harvey Hill -FWS - ref
Cindy Tripp — RR Partners
Jack Hearne — Steel Crk Marina
Jim Thorton — Dominion

Salt Wedge
John Hazelton, LEAD — USACE

Greg Williams, LEAD - USACE
Tom Fransen - NCDWR
Jennifer Everett — NCDWQ

Jim Mulligan — NCDWQ
Adugna Kebede - NCDWQ

Pete Kornegay — NCWRC

Jerad Bales — USGS

Jim Thorton — Dominion

Martin Lebo — Weyerhaeuser

Water Supply
Tom Fransen, LEAD -NCDWR

Terry Wagner, LEAD - VADEQ
Allen Piner — USACE

Tony Young — USACE

John Morris — NCDWR

Joe Hassell - VADEQ

Carter Edge — SEPA

Bob Lindsay — RRBA

Tom Leahy — VA Beach

Russell Slayton — RPLG

Jim Thorton — Dominion

Operating Policies and
Administrative Procedures
John Morris, LEAD — NCDWR
Joe Hassell, LEAD - VADEQ
Terry Brown — USACE

Diane Edwardson — USACE
Jim Mead - NCDWR

Tom Fransen — NCDWR

Pete Kornegay — NCWRC
Carter Edge — SEPA

Sam Pearsall - TNC

Richard Roos-Collins — TNC
Bob Lindsay — RRBA

Tom Leahy — VA Beach

Jerry Lovelace — RPLG

Jim Thorton — Dominion

Brian McCrodden — Hydrologics

Modeling Oversight

Tony Young, LEAD - USACE
Terry Brown - USACE

Tom Francen - NCDWR

Joe Hassel - VADWQ
Adugna Kebede - NCDWQ
Jim Mead - NCDWR

Sam Pearsall - TNC

Vacant - Stakeholder Representative

Team Leaders

Jennifer Everett, - NCDWQ
Tom Fransen, - NCDWR
Pete Kornegay, — NCWRC
Bud LaRoche, - VADGIF
Jim Mead, - NCDWR

John Hazelton, — USACE
John Morris, — NCDWR
Hasan Pourtaheri, - USACE
Terry Wagner, - VADEQ
Greg Williams, — USACE
Chuck Wilson, — USACE
Frank Yelverton, — USACE
Tony Young, - USACE
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ATTACHMENT 4
THREE PHASE STUDY APPROACH

Corps Requirements: PMP and FCSA must identify full cost of feasibility study
FCSA must identify allocation of costs for each partner

Sponsor Requirements: PMP should be structured to be useful to project sponsor and beneficiaries.
PMP should identify stakeholder contributions
PMP should address tasks, methods, costs, and responsible parties

Actions: Project Management Plan will be structured to identify a 3-phase approach, identify Subject Matter Specialists for phase 1
activities, and costs for each project phase. The three phases are described in the following table.

Phase 1 Phase 2 Phase 3
- Determine data - Perform studies - Develop
needs - Detailed description of alternatives to meet
- Determine data gaps problems, needs, and objectives
- Identify what studies ?Fégct’;%"r‘s'ﬂessbeciﬁc - Determine outputs
are ne_eded to fill gaps goals and objectives. anc_i impacts of each
- Identify cost of action
studies and surveys * Products are - Trade-off analysis
- Assign tasks to quantitative and - Select
appropriate elements qualitative recommended

_ _ objectives, action(s)

* Product is detailed identification of
scope of work with integration * Product is
costs and methodology, costs feasibility report and
responsibilities for and responsibilities NEPA document.

Phase 2 for Phase 3.

Decision Point 1 — what studies, surveys, etc. will be conducted in Phase 2 and how will the costs be allocated.

Decision Point 2 — what objectives will be addressed in Phase 3 and how will costs be allocated.

o
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ATTACHMENT 5
FEASIBILITY COST SHARING AGREEMENT



AGREEMENT
BETWEEN THE DEPARTMENT OF THE ARMY
AND
THE COMMONWEALTH OF VIRGINIA
AND
THE STATE OF NORTH CAROLINA
FOR THE
JOHN H. KERR DAM AND RESERVOIR
SECTION 216 FEASIBILITY STUDY

THIS AGREEMENT 15 entered into this I i day, of Y ¥ & 2003, by and
between the Department of the Army (hereinafter the "Government™), represented by the
U.S. Army Engineer, Wilmington District (hereinafier the “District Engineer™), and the
Commonwealth of Virginia, represented by the Depnty Secretary of Natural Resources
and the State of North Carolina, represented by the Secretary, Department of
Environment and Natural Resources (hereinafter the "Sponsors").

WITNESSETH, that

WHEREAS, the Cengress has authorized the Secretary of the Army, acting
through the Chief of Engineers, to review the operation of projects constructed by the
Corps of Engineers for navigation, flood control, water supply, and related purposes
when found advisable due to significantly changed physical, economic or environmental
conditions, and to report to Congress with recommendations on the advisability of
modifying the structures or their operation, pursuant to the authority provided by Section
216 of the River and Harbor and Flood Control Act of 1970, Public Law 91-611; and

WHEREAS, the Government has conducted a reconnaissance study of the operations
of the John H. Kerr Dam and Reservoir and the effects to the Lower Roanoke River
Basin pursuant to this authority, and has determined that further study in the nature of a
"Feasibility Phase Study” (hereinafter the "Study") is required to {ulfill the intent of the
study authonty and to assess the extent of the Federal interest in participating in a
solution to the 1dentified problems; and

WHEREAS, Section 105 of the Water Resources Development Act of 1986,
Public Eaw 99-062, as amended, specifies the cost sharing requirements apphcable to the
Study; and

WHEREAS, the Sponsors have the authority and capability to furnish the
cooperation hereinafter set forth and are willing to participate in study cost sharing and
financing in accordance with the terms of this Agreement; and

WHEREAS, the Sponsors and the Government understand that entering into this
Agreement in no way Dbhgdt{ﬁ- any party to implement a pru]au and that whether the
Government supports a project authorization and budgets it for implementation depends
upon, among other things, the outcome of the Study and whether the proposed solution 1s
consistent with the Economic and Environmental Principles and Guidelines for Water
and Related Land Resources Implementation Studies and with the budget prionities of the
Administration.




NOW THEREFORE, the parties agree as follows:
ARTICLE I - DEFINITIONS
FFor the purposes of this Agreement:

A. The term "Study Costs" shall mean ali disbursements by the Government
pursuant to this Agreement, from Federal appropriations or from funds made available to
the Government by the Sponsors, and all negotiated costs of work performed by the
Sponsors pursuant to this Agreement, Study Costs shall include, but not be limited to:
labor charges; direct costs; overhead expenses; supervision and administration costs; the
costs of participation in Study Management and Coordination in accordance with Article
IV of this Agreement; the costs of contracts with third parties, including termination or
suspension charges; and any termination or suspension costs (ordinarily defined as those
costs necessary (o terminate ongoing contracts or obligations and to properly safeguard
the work already accomplished) associated with this Agreement.

B. The term “estimated 5Study Costs™ shall mean the estimated cost of performing
the Study as of the effective date of this Agreement, as specified in Article ILA. of this
Agreement,

C. The term “excess Study Costs” shail mean Study Costs that exceed the
estimated Study Costs and that do not result from mutual agreement of the parties, a
change in Federal law that increases the cost of the Study, or a change in the scope of the
Study requested by the Sponsors.

D. The term "Study Period" shall mean the time period for conducting the Study,
commencing with the release to the U.S. Army Corps of Engineers, '\»Vﬂmmf-fmn District
of 1nitial cheral feasibility funds following the execution of this Agreamem and ending
when the Assistant Secretary of the Army (Civil Works) submits the feasibility report to
the Office of Management and Budget (OMB) for review for consistency with the
policies and programs of the President.

E. The term "PMP" shall mean the Project Management Plan, which is attached
to this Agreement and which shall not be considered binding on any party and is subject
to change by the Government, in consultation with the Sponsors.

F. The term "negotiated costs" shall mean the costs of in-kind scrvices to be
provided by the Sponsors in accordance with the PMP.

G. The term "fiscal year” shall mean one fiscal year of the Government. The
Govemnment fiscal year begins on October 1 and ends on September 30.

ARTICLE II - OBLIGATIONS OF PARTIES

A. The Government, using funds and in-kind services provided by the Sponsors
and funds appropriated by the Congress of the United States, shall expeditiously
prosecute and complete the Study, in accordance with the provisions of this Agreement
and Federal laws, regulations, and palicies.



B. In accordance with this Article and Articles II.A., IL.B. and IIL.C. of this
Agreement, the Sponsors shall contribute cash and in-kind services equal to fifty (50)
percent of Study Costs other than excess Study Costs. The Sponsors may, consistent with
applicable law and regulations, contribute up to 50 percent of Study Costs through the
provision of in-kind services. The in-kind services to be provided by the Sponsors, the
estimated negotiated costs for those services, and the estimated schedule under which
those services are to be provided are specified in the PMP., Negotiated costs shall be
subject to an audit by the Government to determine reasonableness, allocability, and
allowability.

C. The Sponsors shall pay a fifty (50) percent share of excess Study Costs in
accordance with Article IILD. of this Agreement.

D. The Sponsors undersiand that the schedule of work may require the Sponsors
to provide cash or in-kind services at a rate that may result in the Sponsors temporarily
diverging from the obligations concerning cash and in-kind services specified in
paragraph B. of this Article. Such temporary divergences shall be identified in the
quarterly reports provided for in Article HLA. of this Agreement and shall not alter the
obligations concerning costs and services specified in paragraph B. of this Article or the
obligations concerning payvment specified in Article 111 of this Agreement.

L. If, upon the award of any contract or the performance of any in-house work for
the Study by the Government or the Sponsors, cumulative financial obligations of the
Government and the Sponsors would result in excess Study Costs, the Government and
the Sponsors agree to defer award of that and all subsequent contracts, and performance
of that and all subsequent in-house work, for the Study until the Government and the
Sponsors agree to proceed. Should the Government and the Sponsors require time to
arrive at a decision, this Agreement shall be suspended in accordance with Article X of
this Agreement, for a period of not to exceed six months. In the event the Government
and the Sponsors have not reached an agreement to proceed by the end of their 6 month
period, this Agreement may be subject to termination in accordance with Article X of this
Agreement.

F. No Federal funds may be used to meet the Sponsors’ share of Study Costs
unless the Federal granting agency verifies in writing that the expenditure of such funds
1s expressly authorized by statute.

G. The award and management of any contract with a third party in furtherance
of this Agreement which obligates Federal appropriations shall be exclusively within the
control of the Government. The award and management of any contract by the Sponsors
with a third party in furtherance of this Agreement which obligates funds of the Sponsors
and does not obligate Federal appropriations shall be exclusively within the control of the
Sponsors, but shall be subject to applicable Federal laws and regulations.

ARTICLE IH - METHOD OF PAYMENT

A. The Government shall maintain current records of contributions provided by
the parties, current projections of Study Costs, current projections of each party's share of
Study Costs, and current projectons of the amount of Study Costs that will result in
excess Study Costs. At least quarterly, the Governiment shall provide the Sponsors a
report setting forth this information. As of the effective date of this Agreement,



estimated Study Costs are $3,000,000 and the Sponsors’ share of estimated Study Costs
is $1,500,000. The dollar amounts set forth in this Article are based upon the
Government's best estimates, which reflect the scope of the study described in the PMP,
projected costs, price-level changes, and anticipated inflation. Such cost estimates are
subject to adjustment by the Government and are not to be construed as the total financial
responsibilities of the Government and the Sponsors.

B. The Sponsors shall provide their cash contribution required under Article I1.B.
of this Agreement in accordance with the following provisions:

1. For purposes of budget planning, the Government shall notify the
Sponsors by August 1 of each year of the estimated funds that will be required from the
Sponsors to meet the Sponsors’ share of Study Costs for the upcoming fiscal year.

2. No later than 30 calendar days prior to the scheduled date for the
Government's issuance of the solicitation for the first contract for the Study or for the
Government's anticipated first significant in-house expenditure for the Study, the
Government shall notify the Sponsors in writing of the funds the Government determines
to be required from the Sponsors to meet their share of Study Costs for the remainder of
the first fiscal year. No later than 15 calendar days thereafter, the Sponsors shall provide
the Government the full amount of the required funds by delivering a check payable to
"FAO, USAED, Wilmington " to the District Engineer or verifying to the satisfaction of
the Government that the Sponsors have deposited the required funds in an escrow or
other account acceptable to the Government, with interest accruing to the Sponsors or
presenting the Government with an irrevocable letter of credit acceptable to the
Government for the required funds or providing an Electronic Funds Transfer in
accordance with procedures established by the Government.

3. For the second and subsequent fiscal years of the Study, the
Government shall, no later than 60 calendar days prior to the beginning of such fiscal
year, notify the Sponsors in writing of the funds the Government determines to be
required from the Sponsors to meet their required share of Study Costs for that {iscal
year, taking into account any temporary divergences identified under Asticle 11.D. of this
Agreement. No later than 30 calendar days prior to the beginning of such fiscal year, the
Sponsors shall make the full amount of the required funds available to the Government
through any of the payment mechanisms specified in paragraph B.2. of this Article.

4. The Government shall draw from the funds provided by the Sponsors
such sums as the Government deems necessary 1o cover the Sponsors' share of
contractual and in-house financial obligations attributable to the Study as they arc
mcurred.

5. In the event the Government determines that the Sponsors must provide
additional funds to meet their share of Study Costs, the Government shall so notify the
Sponsors in wriing. No later than 60 calendar days after receipt of such notice, the
Sponsors shall make the full amount of the additional required funds available through
any of the payment mechanisms specified in paragrapn B.2. of this Article.

C. Within ninety (90) days after the conclusion of the Study Period or
termination of this Agreement, the Government shall conduct a final accounting of Study
Costs, including disbursernents by the Government of Federal funds, cash contributions
by the Sponsors, the amount of any excess Study Costs, and credits for the negotiated

N



costs of the Sponsors, and shall furnish the Sponsars with the results of this accounting.
Within thirty (30) days thereafter, the Government, subject to the availability of funds,
shall reimburse the Sponsors for the excess, if any, of cash contributions and credits
given over their required share of Study Costs, other than excess Study Costs, or the
Sponsors shall provide the Government any cash contributions required for the Sponsors
to meet their required share of Study Costs other than excess Study Costs.

D. The Sponsors shall provide their cash contribution for excess Study Costs as
required under Article I1.C. of this Agreement by either: delivering a check payable to
"FAQO, USAED, Wilmington" to the District Engineer; or providing an Electronic Funds
Transfer in accordance with procedures established by the Government; as follows:

1. After the project that is the subject of this Study has been authorized
for construction, no later than the date on which a Project Cooperation Agreement 1s
entered into for the project; or

2. In the event the project that 1s the subject of this Study is not
authorized for construction by a date that is no later than 5 vears after the date of the final
report of the Chief of Engineers concerning the project, or by a date that is no later than 2
years after the date of the termination of the Study, the Sponsors shall pay their share of
excess Study Costs on such date either 5 years after the date of the final report of the
Chief of Engineers or 2 years after the date of the termination of the study.

ARTICLE IV - STUDY MANAGEMENT AND COORDINATION

A. To provide for consistent and effective communication, the Sponsors and the
Government shall appoint named senior representatives to an Executive Committee.
Thereafter, the Executive Committee shall meet regularly until the end of the Study
Period.

B. Untl the end of the Study Period, the Executive Committee shall generally
oversee the Study consistently with the PMP.

C. The Executive Commitiee may make recommendations that it deems
warranted to the District Engineer on matters that it oversees, including suggestions 1o
avoid potential sources of dispute. The Government in good faith shall consider such
recommendations. The Government has the discretion to accept, reject, or modify the
Executive Committee’s recommendations. '

D. The Executive Committee shall appoint representatives to serve on a Study
Management Team. The Study Management Team shall keep the Executive Committee
informed of the progress of the Study and of significant pending issues and actions, and
shall prepare pertodic reports on the progress of all work itemns tdentified in the PMP.

E. The casts of participation in the Executive Committee (including the cost to
serve on the Study Management Team) shall be included in Study Costs and shared 1n
accordance with the provisions of this Agreement.



ARTICLE V - DISPUTE RESOLUTION

As a condition precedent to a party bringing any suit for breach of this
Agreement, that party must first notify the other parties in writing of the nature of the
purported breach and seek in good faith to resolve the dispute L]Lrl:auc-h negotiation. If the
parties cannot resolve the dlsputr, through negotiation, they may agree (o a mutually
acceptable method of non-binding alternative dispute resolution w ith a qualified third
party acceptable to all parties. The parties participating in the non-binding alternative
dispute resolution shall each pay an equal share of any costs for the services provided by
such a third party as such costs are incurred. Such costs shall not be included in Study
Costs. The existence of a dispute shall not excuse the parties from performance pursuant
to this Agreement.

ARTICLE VI - MAINTENANCE OF RECORDS

A, Within 60 days of the effective date of this Agreement, the Government and
the Sponsors shall develop procedures for keeping books, records, documents, and other
evidence pertaining to costs and expenses incurred pursuant to this Agreement to the
extent and in such detail as will properly reflect Study Costs. These procedures shall
mcorporate and apply as appropriate, the standards for financial managerment systems set
forth in the Uniform Administrative Requirements for Grants and Cooperative
Agreements to State and Local Governments at 32 C.ER. Section 33.20. The
G()ve;nment and the Spensors shall maintain such books, records, documents, and other
cvidence in accordance with these procedures for a minimum of three years after
completion of the Study and resolution of all relevant claims arising therefrom, To the
extent permitted under applicable Federal laws and regulations, the Government and the
Sponsors shall each allow the other to inspect such books, documents, records, and other
evidence.

B. In accordance with 3] U.S.C. Section 7503, the Government may conduct
audits in addition to any audit that the Sponsors are required to conduct under the Singie
Audit Act Amendments of 1996, 31 U.S.C. Sections 7501-7507. Anv such Government
audits shall be conducted in accordance with Government Auditing Standards and the
cost principles in OMB Circular No. A-87 and other applicable cost principles and
rezulations. The costs of Government audits shall be included in Study Costs and shared
in accordance with the provisions of this Agreement.

ARTICLE VI - RELATIONSHIP OF PARTIES
The Government and the Sponsors act in independent capacities in the
performance of their respective rights and obligations under this Agreement, and neither
is to be considered the officer, agent, or employee of the other.
ARTICLE VIII - OFFICIALS NOT TO BENEFIT
No member of or delegate to the Congress, nor any resident commissioner, shall

be admirtied to any share or part of this Agreement, or to any benefit that may arise
therefrom.



ARTICLE IX - FEDERAL AND STATE LAWS

In the exercise of the Sponsors’ rights and obligations under this Agreement, the
Sponsors agree to comply with all applicable Federal and State laws and regulations,
including Section 601 of Title VI of the Civil Rights Act of 1964 (Public Law 8§-352)
and Department of Defense Directive 5500.11 issued pursuant thereto and published in
32 C.F.R. Part 195, as well as Army Regulation 600-7, entitled "Nondiscrimination on
the Basis of Handicap in Programs and Activities Assisted or Conducted by the

epartinent of the Army”.

ARTICLE X - TERMINATION OR SUSPENSION

A. This Agreement shall terminate at the conclusion of the Study Period, and
neither the Government nor the Sponsors shall have any further obligations hereunder,
except as provided in Article II1.C. of this Agreement; provided, that prior to such time
and upon thirty (30) days written notice, any party may terminate or suspend this
Agreement. In addition, the Government shall terminate this Agreement immediately
upon any failure of the parties to agree to extend the study under Article ILE. of this
Agreement, or upon the failure of the Sponsors to fulfill their oblization under Article 111
of this Agreement. In the event that any party elects to terminate this Agreement, the
parties shall conclude their activities relating to the Study and proceed to a final
accounting in accordance with Article ILL.C. and IT1.D. of this Agreement. Upon
termination of this Agreement, all data and information generated as part of the Study
shall be made available 1o all parties.

B. Any termination of this Agreement shall not relieve the parties of liability for
any obligations previously mncurred, including the costs of closing out or transferring any
existing contracts.

C. In the event that either of the Sponsors clect to terminate its own
responsibilities under this Agreement, and the remaining Sponsor elects to continue to
participate in the Study, the Government shall negotate in good faith with the remaining
Sponsor to effect a timely and productive conclusion to that portion of the Study
pertaining to the remaining Sponsor’s area of statutory authority. The Government shall
prepare a revised PMP and revised estimated Study Costs, including the remaining
Sponsor’s share, to complete that portion of the Study of interest to the remaining
Sponsor. If the remaining Sponsor elects to complete the Study, this Agreement shall be
armended to reflect the negotiated revisions to the PMP and Study Costs. Cost
amendwments fo this Agreement made pursuant to this paragraph shall reflect credits for
the previous cash and in-kind contributions of all Study Sponsors and shall reflect task
reductions made as a result of withdrawal ot any Study Sponsor.

ARTICLE X1- NOTICES

A. Any notice, request, demand, or other communication required or permitied to
be given under this Agreement shall be deemed to have been duly given if in writing and
either delivered personally or by telegram or mailed by first-class, registered, or certified
mail, as follows:



If to the Commonwealth of Virginia:  David K. Paylor, Deputy Secretary
of Natural Resources
P.0O.Box 1475
Richmond, Vireinia 23218

If to the State of Norih Carolina: John N. Momis, Director
NC Division of Water Resources
1611 Mail Service Center
Raleigh, NC 27699-1611

If to the Government; Charles R, Alexander, Colonel
U.S. Army Corps of Engineers
P.0. Box 1890
Wilmington, NC 28402-1890

B. A party may change the address to which such communications are to be
directed by giving written notice to the other party in the manner provided in this Article.

C. Any notice, request, demand, or other communication made pursuant to this
Article shall be deemed to have been received by the addressee at the earlier of such time
as 1t 18 actually recetved or seven calendar days after it is mailed.

ARTICLE XII - OBLIGATION OF FUTURE APPROPRIATIONS

A. Nothing herein shall constitute, nor be deemed to constitute, an obligation of
future appropriations by the General Assembly of the Commonwealth of Virginia, where
creating such an obligation would be inconsistent with the Constitution or the statutory
limitations of the Commonwealth of Virginia.

B. Nothing herein shall constitute, nor be deemed to constitute, an obligation of
future appropriations by the General Assembly of the State of North Carolina, where
creating such an obligation would be inconsistent with the Constitution of the State of
North Carolina.

C. The Sponsors intend to satisfy their obligations under this Agreement. The
Sponsors shall include in their budget requests or otherwise propose, for each fiscal
period, appropriations sufficient to cover the Sponsors’ obligations under this Agreement
for each year, and will use all reasonable and lawful means Lo secure the appropriations
for that year sufficient to make the payments necessary to fulfill their obligations
bereunder. The Sponsors reasonably believe that funds in amounts sufficient to discharge
these obligations can and will lawfully be appropriated and made available for this
purpose. In the event the budget or other means of appropriations does not provide funds
in sufficient amounts to discharge these obligations, the Sponsors shall use their best
efforts to satisfy any requirements for payments under this Agreement from any other
source of funds legally available for this purpose, Further, if the Sponsors are unable to
satisTy their obligations hereunder, the Government may exercise any legal rights it has io
protect the Government’s interests related to this Agreement.



IN WITNESS WHEREOF, the parties hereto have executed this Agreement, which shall
become effective upon the date it is signed by the District Engineer.

DEPARTMENT OF THE ARMY COMMONWEALTH OF VIRGINIA
BY: 14/16
(Charles R. Alcxandcr Jr. awd . Paylor

lonel, Corps of Engineers Deputy Secretaw of Natural Resources
District Engineer
Wilmington District - :
DATE: érf 103 paTE: & ~/9-2893

STATE OF NORTH CAROLINA

Gydtand G pmmen
illiam G. Ross, Jr.
‘Srzcrelary Department of Environment

and Natural Resources

DATE: B5-ZZ~ 23




CERTIFICATE OF AUTHORITY

I. Roger L. Chaffe, do hereby certify that I am authorized by the principal legal
officer of the Commonwealth of Virginia to make this certification; that the
Commonwealth of Virginia is a legally constituted public body with full authornity and
legal capability to perform the terms of the Agreement between the Department of the
Army, the Commonwealth of Virginia, and the State of North Carolina in connection
with a study of the John H. Kerr Dam and Reservoir; and that the persons who have
executed this Agreement on behalf of the Commonwealth of Virginia have acted within
their statutory authority.

IN WITNESS WHEREOF, T have made and executed this certification this
S day of __ S, , 2003,

(l/_\?cv._‘\\——- -—Qw \\\
Roger I Chaffe
Senior Assistant Altorney General
Commonweath of Virginia



CERTIFICATE OF AUTHORITY

I, James C. Gulick, do hereby certify that I am authorized by the principal legal
officer of the State of North Carclina to make this certification; that the State of North
Carolina is a legally constituted public body with full authority and legal capability to
perform the terms of the Agreement between the Department of the Army, the
Commonwealth of Virginia, and the State of North Carolina in connection with a study of
the John H. Kerr Dam and Reservoir; and that the persons who have executed this
Agreement on behalf of the State of North Carolina have acted within their statutory
authority.

/IE\T WITNESS WH -WW made and executed this certification this
Y day of 4 L2003

Seniot Deputy Attorney General
Stite Hf North Carolina

1]



CERTIFICATION REGARDING LOBBYING
The undersigned certifies, to the best of his or her knowledge and belief that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf
of the undersigned, to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or emplovee of Congress, or
an employee of a Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal loan, the entering
into of any cocperative agreement, and the extension, continuation, renewal, amendment,
or medification of any Federal contract, grant, loan, or cooperative agreement.

23 If any funds other than Federal appropriated funds have been paid or will be
paid to any person for influencing or attempting to influence an officer or employee of
any agency, a Member of Congress, an officer or employee of Congress, or an emplovee
of'a Member of Congress in connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and submit Standard Form-LLL,
"Disclosure Form to Report Lobbying," in accordance with its instructions.

(3) The undersigned shall require that the language of this certification be
included 1n the award decuments for all subawards at all tiers {including subcontracts,
subgrants, and contracts under granis, loans, and cooperative agreements) and that all
subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was
placed when this transaction was made or entered into. Submission of this certification 1s
a prerequisite for making or entering into this transaction imposed by Section 1352, Title
31, U.S. Code. Any person who fails to file the required certification shall be subject 10 a
civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

bud¥id, 4

David K. Pdlor
Commonwealth of Virginia
Deputy Secretary of Natural Resources

DATE: L~(0-03
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CERTIFICATION REGARDING LOBBYING
The undersigned certifies, to the best of his or her knowledge and belief that:

(1) No Federal appropriated funds have been paid or will be paid, by or on behalf
of the undersigned, to any person for influencing or attempting to influence an officer or
employee of any agency, a Member of Congress, an officer or employee of Congress, or
an employee of a Member of Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any Federal loan, the entering
into of any cooperative agreement, and the extension, continuauon, rencwal, amendment,
or modification of any Federal contract, grant, loan, or cooperative agreement.

(2) If any funds other than Federal appropriated funds have been paid or will be
paid to any person for influencing or attempting to influence an officer or employee of
any agency, a Member of Congress, an officer or employee of Congress, or an employee
of 1« Member of Congress in connection with this Federal contract, grant, loan. or
cooperative agreernent, the undersigned shall complete and submit Standard Form-LLL.,
"Disclosure Form to Report Lobbying,” in accordance with its instructions.

(3) The undersigned shall require that the language of this certification be
included in the award documents for all subawards at all tiers (including subcontracts,
subgrants, and contracts under grants, loans, and cooperative agreements) and that all
subrecipients shall certify and disclose accordingly.

This certification is a material representation of fact upon which reliance was
placed when this transaction was made or entered into. Submission of this certification is
a prerequisite for making or entering into this transaction imposed by Section 1352, Title
31, U.S. Code. Any person who fails to file the required certification shall be subject to a
civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

RECTOR
_/{ L'-" '\ Q m “r’w,»l le OF PURCHASE AND SERVICES
William . Ross, Ir.
State of North Carolina
Secretary, Department of Environment and Natural Resources

DATE: & -.22 03

s
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